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1. INTRODUCTION

1.1 PROJECT EXECUTION PROGRAM

The Project Execution Program is designed to provide the information needed by personnel bidding, planning, or 
executing CORE Liner® pipeline projects.

This program consists of two components: 

•	 Rise Project Execution Modules – A high-level summary of the essential points in combination with some task-based 
information modules.

•	 Project Execution Guide – Presents the information required while working with CORE Linepipe® products.

1.2 CORE LINEPIPE®

Who We Are
CORE Linepipe® prides itself on providing a cost-effective pipeline system that offers superior corrosion resistance  
and dual containment, backed by zero environmental releases since beginning operations in 2014.

CORE Linepipe® is a pipeline technology company focused on innovative solutions that rethink traditional pipeline 
systems. CORE’s goal is to change how pipelines are constructed by shifting the focus to factory installation over 
fieldwork.  

CORE Linepipe® has a world class team consisting of energy pipeline veterans who have a proven track record building 
relationships with clients and delivering positive results, thriving where others cannot.

Zero Environmental Releases
With over 50 clients across North America, CORE Linepipe® has successfully developed a reliable pipeline system  
with over 800 km (500 mi) installed to date (2014 to year-end 2022).

Since its incorporation in 2012, CORE has maintained ZERO environmental releases or in-service failures.  
Providing a dual containment, corrosion-resistant system, CORE exceeds industry ESG (Environmental, Social and 
Governance) standards. 

In addition to supplying a high-quality product, CORE also takes pride in providing high-quality, cost-saving pipe 
joining services.

1.3 CORE SAFETY 

The safety of all stakeholders is paramount to CORE Linepipe® Leadership. Safety is embedded throughout the 
development of every strategy, system, process, product, and service offering. The CORE Linepipe® team takes pride 
in our safety culture that is built on: 

•	 The engineering of safety into systems, processes, products, and equipment designs. 

•	 Critical assessment of hazards and work procedures to ensure the safe and efficient operation by production and 
field personnel. 

•	 Documentation of processes, inspections, near misses, incidents, and daily toolbox talks for training, monitoring,  
and compliance.
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1.4 CORE QUALITY

CORE Linepipe® utilizes an extensive quality assurance and quality control program that adheres to international 
standards and utilizes Lean and Six Sigma methodologies to ensure we are industry leaders.

CORE Linepipe® policies and procedures provide complete traceability from production to installation, delivering a 
complete documentation package to every client upon project completion. CORE Linepipe® has a quality commitment 
that allows our client to focus on everything else.
 

CORE’s QMS is ISO 9001 certified as of November 2022.

1.5 CORE ENGINEERING

CORE’s engineering and product development team brings world-class expertise in product development, machine 
design, qualification testing and oil and gas applications. All design work for products, manufacturing equipment,  
and field equipment has been completed in-house.

(Video) FEA Factory Bell & Ring Engagement

1.6 CORE MANUFACTURING

CORE Linepipe® has a state-of-the-art manufacturing facility located about 30 minutes North of Calgary in Crossfield, 
Alberta, Canada. Sitting on 9 acres, the 60,000 square foot manufacturing centre can produce up to 1200 km/800 
miles of pipe per year in sizes from 4” to 8”. Product sizes 10” and 12” are under development for 2023. 

1.7 CORE CONSTRUCTION

CORE Linepipe® has a primary field services center located in Crossfield, Alberta, and satellite service depots in  
Texas and Colorado. CORE Service® crews are self-sufficient in the field, operating out of a mobile workshop and 
storage trailer that is fully equipped with all required tooling, components, and consumables to complete a job.
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2. CORE LINER®

2.1 GENERAL 

CORE Liner® is a corrosion resistant, dual containment pipe-in-pipe system that combines the high-pressure capacity  
of steel with the corrosion resistance of plastics, utilizing an outer steel pipe with a pre-installed inner HDPE liner.  
This pipe-in-pipe system provides true dual containment as well as internal and external corrosion resistance from 
flange to flange.

To complete the ClickWeld® joining system, two pipe ends are joined together (factory-end and field-end).  
The internal HDPE liner is joined using an electrofusion process. The result is less field work, lower total cost of 
ownership, and increased reliability for the pipeline system. The structural steel pipes provide the pressure capacity, 
secondary containment and are joined together using the CORE Linepipe® proprietary ClickWeld® system.

The internal plastic liner provides corrosion resistance, primary containment and is joined using an integral 
electrofusion process.

(Video) ClickWeld® Animation

2.2 CLICKWELD®

ClickWeld® is the innovative proprietary mechanical joining system of CORE Linepipe®. The ClickWeld® system  
uses high grade carbon steel components to form a connection that is gas and liquid tight, eliminating the need for 
field welding.

Field Bell

Mandrel Electrofusion 
Fitting

Steel Pipe

Factory Press 
Ring

Factory 
Bell

HDPE Liner

Retaining
Ring

Field Press 
Ring
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Assembly Is An 7-Step Process: 

At the Production Plant: 
1. Belled steel factory end is created 
2. Liner, electrofusion (EF) coupling, and retaining ring is inserted into the steel pipe 
3. A mandrel is inserted inside the bell, butted up to EF coupling 
4. A factory ring is pressed over the bell completing the factory connection

In the Field: 
5. Field and factory ends are stabbed together 
6. The field bell is pulled over the mandrel 
7. The field ring is finally pressed, deforming the pipe onto the mandrel’s profile, completing the ClickWeld® joint.

2.3 ELECTROFUSION

Premium Electrofusion fittings (EF) serve as an alternative to butt fusion for HDPE joining. 

CORE Liner® Dual Zone EF consists of an HDPE coupling with copper wiring embedded inside. That wiring is 
connected to an electrofusion control unit (ECU) that fuses the coupling and HDPE pipe, creating a homogeneous  
joint stronger than the parent pipe. 

The ECU measures and records a variety of data, adjusts fusion/soak time to account for ambient temperature and 
ensures continuity of the wiring. This data is included in CORE Liner® quality and traceability documentation. 

EF’s have more than 70 years of usage and are commonplace in gas distribution and offer significant advantages over 
butt fusion. 

Advantages: 

•	 7 times the strength and surface area of a perfect butt fusion 

•	 Reinforces the liner against radial collapse 

•	 Anchors the liner against axial collapse

•	 Increased quality control on all joints due to the Electrofusion Control Unit 

•	 Easier pigging through the full-bore profile at the joint

(Video) Introduction to Electrofusion

Core Electrofusion
Surface Area

Butt Fusion  
Surface Area
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CORE 
LINER® 

PRODUCT

LINER OD 
(in)

LINER THICKNESS 
(in)

ELECTROFUSION  
AREA (in2)

TRADITIONAL 
BUTT FUSION 

AREA (in2)

EF 
IMPROVEMENT  

VS BUTT FUSION

CL440 4.18 0.23 38.00 2.85 13x

CL640 6.30 0.25 53.38 4.79 11x

CL648 6.24 0.25 52.87 4.71 11x

CL671 6.06 0.24 49.84 4.39 11x

CL856 8.18 0.32 74.32 8.06 9x

CL1071 10.10 0.41 93.69 12.35 7.5x

CL1279 12.05 0.48 112.57 17.59 6.5x

2.4 BENDS
The standard (and minimum) bend radius of CORE Liner® is 20D and must be cold bent to ensure the internal liner and 
steel are not compromised. CORE Liner® products can easily be field bent using standard field bending equipment. 
Bends greater than 30° can be factory bent, improving QA/QC, and saving time in the field, and must be pre-ordered 
and approved by the client.

9



F

E

D

C

B

A

2.5 RISERS

CORE Liner® risers are factory bent and are available in 45° or 90°. CORE Liner® risers allow clients to have a corrosion 
resistant pipeline from flange to flange, without having to resort to expensive internal coatings. CORE Liner® risers 
must be pre-ordered and client sign-off on the CORE Liner® riser drawings is required prior to bending to assure 
delivered dimensional quality. 

2.6 FLANGES 

Flanges are to ASME B16.5 and are joined to the CORE Liner® pipeline using the patented ClickWeld® joining system. 
Each flange connection comes with an HDPE stub end, ClickWeld® components, and an electrofusion fitting to easily 
connect to an existing CORE Liner® pipeline. The design of the flange assembly has safeguards against excessive strain 
on the HDPE stub end, thereby eliminating a failure mode common to other liner systems.

Note: D is the angle in degrees and C is the turning radius in mm or inch.
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6” CORE Liner®

2.7 FLOW JOINTS 

CORE Linepipe® can supply custom stainless steel, flanged, Flow T’s and Y laterals upon request. Flanged flow joints 
are easily integrated into the CORE Liner® system. Alternatively, lap joint, raised faced flanged carbon steel flow joints 
can be fabricated and internally coated by a third party. Please contact a CORE Linepipe® representative for guidance.

PRODUCT DESCRIPTION ID (in) ID (mm)

CL440 3.72 94

CL640 5.81 148

CL648 5.74 146

CL671 5.59 142

CL856 7.52 191

CL1071 9.37 238

CL1279 11.14 283

Lateral (any diameter) - 
flange or butt weld

6” RFWN Flange
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3. BIDDING A CORE LINER® PROJECT

3.1 INTRODUCTION

The CORE Service® team integrates into any conventional pipeline spread. The CORE Liner® system and CORE 
Service® team eliminate the need for pipeline welding (except for flow joint fabrication and pile supports). At 
a high level, the CORE Service® team replaces conventional welding and liner crews. All other activities on the 
project will operate as they normally would for a steel pipeline project.

Benefits of a CORE Liner® project:

•	 No welding

•	 No x-ray

•	 No additional rentals

•	 No reel returns

•	 No deployment equipment rentals

•	 No charges for joining system materials 

•	 No pipe heating

•	 No partial pipe lengths and minimal waste

•	 No casings required on bores

•	 No cranes required for off-loading
 

3.2 EXPLANATION OF A CORE OFFER

CORE Linepipe® proposals include all materials required to complete a CORE Linepipe® pipeline (pipe, external 
coating, internal liner, internal electrofusion, ClickWeld® joint, flanges, bends, risers, vents, external joint 
protection, and all consumables.) In addition to the material estimate, CORE Linepipe® provides a construction 
estimate that covers all CORE Service® field activities. 

CORE Linepipe® estimates are based on historical installations in the project area, a thorough review of the survey 
that includes crossings, bore sections and riser sites, and also accounts for seasonal construction considerations.

CORE Linepipe® uses data collected since the first CORE Liner® installation in 2014, to estimate project 
duration, productivity, etc. The intention is to set realistic expectations for the project duration to allow clients to 
issue AFE’s with cost certainty. 
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Note: Quote does not display actual prices.

Item # Qty CORE Liner Material Description Unit Price Amount (CAD)

CL856, CSA Z245.1, Grade 359 Category II 
M45C SS ERW Pipe, YJ2K External Coating1059 2,834 m $141,700.00

CL856 Flange CSA Z245.12 PN 100 (ANSI 
600) Grade 359 Category II M45C SS1090 2 $1,500.00 ea $3,000.00

Riser VentsSI001 2 $150.00 ea $300.00

CL856 Riser Bend (CSA Z245.11 GR359 
Category II M45C SS)1182 2 $4,000.00 ea $8,000.00

CL856 ROW Bend (CSA Z245.11 GR359 
Category II M45C SS)1182 2 $4,000.00 ea $8,000.00

STOPAQ Wrappingband CZH / HT 100mm x 10m 
1406 120 $50.00 ea $6,000.00

1407 69
$40.00 ea $2,760.00

1409 69

STOPAQ Wrappingband CZH / HT 50mm x 10m

STOPAQ Outerwrap HTPP 100mm x 30m $90.00 roll $8,694.00

Material Subtotal $178,454.00

Item # Qty CORE Service Description Unit Price
0011 11 Day Rate Main-line $1,800.00 day $19,800.00
0030 2 Mob-DeMob  (*All Men + Trucks) $5,000.00 day $10,000.00
0070 Third Party Hauling Cost + 15%

7 Pipe Freight Cost + 15% $35,000.00
0020 Standby  (*Subsistence not incl.) $1,300.00 day
0040 Subsistence $185.00 md

Service Subtotal $64,800.00

CUSTOMER: LOCATION:

CORE Liner Quotation
Date:

Quote #:

Shipping:

CORE Contact:

(403) 589-3012
asakell@corelinepipe.com

Ex Works, Crossfield, AB

11/22/22
SQ00000300

Aethan Sakell

Sub-Total $243,254.00

GST $12,162.70
Total $255,416.70

Effective $ per meter $85.83

NW
NE
Drayton Valley

Canada Goose Energy Partners
Martin Nelson
403-827-6090
mnelson@cge.ca

Job #: J00004710

CORE Linepipe
910, 736 – 8th Avenue S.W.
Calgary, AB

www.CORELinepipe.com

Version 2.3 1 of 11

CORELINEPIPE.COM
The information contained in this document is confidential and is the property of CORE Linepipe.

Any reproduction in part or as a whole without the written permission of CORE Linepipe is prohibited.

$50.00

2 x 45

3 x 90
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3.3 CORE REQUIRED SUPPORT FROM CONTRACTOR

CORE Linepipe® requires the following support from the contractor:

•	 In-field CORE Linepipe® equipment mobilization

•	 Mainline - dedicated side boom with operator and personnel (100% of joining duration) to support the CORE 
Service® team. Additional equipment is required in scenarios where CORE is providing a 2-person crew.

•	 In the absence of dedicated support equipment, the ClickWeld® process cannot be completed. 

•	 Tie-ins - Two lifting implements are required to support the CORE Service® team for in the ditch tie-ins and risers 
(additional equipment may be needed depending on project conditions)

•	 Excavation of bell holes to CORE specifications (tie-in access)

*Without dedicated support, CORE Linepipe® is unable to work

3.4 CONTRACTOR RESPONSIBILITIES

•	 Licenses and permits

•	 Site preparation and access

•	 Pipeline right-of-way preparation (min 15m / 50ft)

•	 Strip, ditch, lower, and backfill

•	 Pipe stringing including all equipment and personnel

•	 Minimum 1m / 3.3ft required between multiple lines in ditch to complete in ditch tie-in

•	 Standard steel pipe spacing is acceptable for final ditch position

•	 Pipe handling, positioning, rotating, aligning, and stabbing

•	 Field bending

•	 Equipment, material, and personnel for crossings/bores/HDD

•	 Installation of external corrosion protection on ClickWeld® joint

•	 Pipe jeeping

•	 Supply and installation of coating repair materials and personnel

•	 Support pile and hardware for risers

•	 Bolt up of all flanges, including supply of studs, washers, and nuts

•	 Stud Length Chart (See Appendix E: Flange Bolt Up Specification)

•	 Flange electrical isolation material

•	 Hydrotest including fluids and disposal

•	 Supply and install consumables as needed

•	 Pipeline quality control

•	 Reclamation of ROW including back fill

•	 All other typical activities not specified under CORE’s scope of work

14



3.5 SCOPE OF CORE SERVICE® 

The following items are included in the scope of CORE Service® and included in the day rate:

•	 Review of drawings 

•	 Collaborate on the development of detailed proposals and schedule

•	 Site visit – suggested for projects over 5km / 3miles

•	 Coordinate delivery of pipe, bends, and ancillary materials to site

•	 Supply of self-contained joining equipment and crew

•	 Completion of all ClickWeld® joints

•	 Completion of all cuts and tie-ins

•	 Supply ClickWeld® pull head

•	 Supply CORE Liner® QC package

•	 Supply material MTRs

3.6 PURCHASED FROM CORE LINEPIPE® BY CLIENT

The following items are purchased from CORE Linepipe® by the client:

•	 CORE Liner® pipes

•	 CORE Liner® risers/bends (bends >30º are recommended to be factory bent)

•	 ClickWeld® flanges and transition pups

•	 Supply of external coatings material for ClickWeld® joints

•	 Supply and installation of riser vents

•	 Pipe and material freight

•	 CORE Service® joining activities

•	 Mob/demob of CORE Service® team and equipment

15



3.7 CORE LINER® VS. COILED RTP’S

Clients have an expectation that the per foot/meter unit lay rate for CORE will be roughly the same as coiled pipe 
(project scope and conditions dependent). The table below outlines the contractor scope of work for construction of  
a pipeline with CORE compared to coiled pipe. 

JOB ACTIVITY CORE LINER® COILED RTP’S

ROW Prep Neutral Neutral

Deployment trailer rentals Not required Required

Off-loading prior to stringing Not required Required

Stringing Neutral Neutral (Increased in cold temperatures)

Pipe heating Not required Required

Rentals / Fitting tech Not required Required

Pipe joining crew / Equipment Supplied by CORE Required

Joining crew logistics Dedicated through project Variable

Pipe bending Required Not required

Ditching Neutral Neutral

Lowering in Neutral Neutral

Tie-ins Neutral Neutral

Joint coating Increased Neutral

Jeeping Required Not Required

Sacrificial anode Not required Required

Tracer wire Not required Required

Backfill Neutral Neutral

Hydrotest Neutral Neutral

HDD Neutral Neutral

Crossings Neutral Neutral

Mechanical support for joining Required Required

Welds NDE Not required Not required

Tie-in bell holes Minimal Minimal

Project duration Neutral Neutral

Rental returns Not Required Required

Material waste Reduced Increased
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3.8 CORE LINER® VS. PULLED LINER

Clients have an expectation that the per foot / meter unit lay rate for CORE will be significantly lower than a 
traditionally pulled liner system. The table below outlines the contractor scope of work for construction of a pipeline 
with CORE compared to pulled liner.

JOB ACTIVITY CORE LINER® PULLED LINER

ROW Prep Neutral Neutral

Stringing Neutral Neutral

Rentals / Fitting tech N/A N/A

Ditching Neutral Neutral

Lowering in Neutral Neutral

Tie-ins Neutral Neutral

Joint coating Neutral Neutral

Jeeping Neutral Neutral

Backfill Neutral Neutral

1st Hydrotest Neutral Neutral

HDD Neutral Neutral

Crossings Neutral Neutral

Mechanical support for joining Neutral Neutral

Welds NDE Not Required Required

2nd Hydrotest Not Required Required

Pull-point bell holes Not Required Required

Tie-in bell holes Neutral Neutral

Project duration Reduced Increased
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3.9 CORE LINER® VS. SPOOLED RTP’S

Clients have an expectation that the per foot/meter unit lay rate for CORE will be roughly the same as spooled linepipe 
(project scope and conditions dependent). The table below outlines the contractor scope of work for construction of a 
pipeline with CORE compared to spooled pipe. 

JOB ACTIVITY CORE LINER® SPOOLED PIPE

ROW Prep Neutral Neutral

Deployment trailer rentals Not required Required

Off-loading prior to stringing Not required Required

Stringing Neutral Neutral (Increased in cold temperatures)

Pipe heating Not required Required

Rentals / Fitting tech Not required Required

Pipe joining crew / Equipment Supplied by CORE Required

Joining crew logistics Dedicated through project Variable

Pipe bending Required Not required

Ditching Neutral Neutral

Lowering in Neutral Neutral

Tie-ins Neutral Neutral

Joint coating Increased Neutral

Jeeping Required Not Required

Sacrificial anode Not required Required

Tracer wire Not required Required

Backfill Neutral Neutral

Hydrotest Neutral Neutral

HDD Neutral Neutral

Crossings Neutral Neutral

Mechanical support for joining Required Required

Welds NDE Not required Not required

Tie-in bell holes Minimal Minimal

Project duration Neutral Neutral

Rental returns Not Required Required

Material waste Reduced Increased
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3.10 CORE LINER® VS. FIBERGLASS

The table below outlines the contractor scope of work for construction of a pipeline with CORE compared to  
fiberglass pipe. 

JOB ACTIVITY CORE LINER® FIBERGLASS PIPE FIBERGLASS DETAILED REQUIREMENTS

ROW Prep Neutral Neutral

Stringing Neutral Neutral

Rentals / Fitting tech N/A N/A

Pipe joining crew /
Equipment Supplied by CORE Required

Pipe bending Capable Not capable
•	 Elbows must be used

•	 Pipe can’t be bent in field

Ditching Neutral Increased

•	 Sloped ditch wall, flat stable ditch bottom to 
avoid joint deflection

•	 Avoid over excavation (cellars)

Lowering in Neutral Neutral

Tie-ins Neutral Neutral

Joint coating Required Not required

Tie-in bell holes Minimal Minimal

Fitting / PUP /  
Elbow install Not required Required

•	 12m / 40ft of straight pipe required leading 
into a riser 

•	 3 joint minimum when connecting to a  
steel riser

Jeeping Required Not required

•	 Stick fiberglass is a full-bonded material, 
the fibers encased in the epoxy matrix are 
responsible for the pressure-containing 
capabilities of the product

•	 As there is no protective layer on fiberglass, 
impacts or rough handling of the product can 
result in ‘bruising’ of the pipe

Backfill Neutral Increased
•	 Selective backfill required

•	 Loose, unfrozen soil with no rocks permitted

Sand Bedding, 
Raking, Cover Not required Required

•	 Selective backfill required

•	 Loose, unfrozen soil with no rocks permitted

1st Hydrotest Neutral Neutral

•	 Joints need to be visible for inspection  
during hydrotest

•	 High pressure 1524m / 5000ftmax,  
low pressure 762m / 2500ft
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HDD Neutral Increased

•	 Cased centralizers, sand bags, and end seals 
required for road crossings

•	 Tensile rating limitations - 1/3 of CORE

Crossings Neutral Increased
•	 Mechanical protection for abrasion required  

at crossings

Tracer wire Not required Required

Pipe joining CORE supplied Required

•	 Debris will inhibit connections

•	 O-rings, pipe dope, and Teflon tape must  
be warmed

•	 At least 150% of the number of connections 
(based on12m / 40ft joints)

•	 Additional cure time of epoxy or 

•	 Lubricants or heating required at joints

•	 Only one attempt permitted to rework  
failed joints

Mechanical support 
for joining

Required Required

Welds NDE Not required Not required

2nd Hydrotest Not required Not required

Project Duration Reduced Increased
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3.11 CORE LINER® VS. LARGE DIAMETER HDPE

The table below outlines the contractor scope of work for construction of a pipeline with CORE compared to large  
diameter HDPE.  

JOB ACTIVITY CORE LINER® LARGE DIAMETER HDPE

ROW Prep Neutral Neutral

Deployment trailer rentals Not required Not required

Off-loading prior to stringing Not required Not required

Stringing Neutral Neutral 

Pipe heating Not required Required

Rentals / Fitting tech Not required Not required

Pipe joining crew / Equipment Required Required

Joining crew logistics Neutral Neutral

Pups & elbows Not required Required

Ditching Neutral Neutral

Lowering in Neutral Neutral

Tie-ins Neutral Neutral

Joint coating Required Not Required

Jeeping Required Not Required

Sacrificial anode Not required Not Required

Tracer wire Not required Required

Backfill / Ditching padding Not required Required

Hydrotest Neutral Neutral

HDD Casing not required Casing required

Crossings Neutral Neutral

Welding Not required Not required

Mechanical support for joining Neutral Neutral

Welds NDE Not required Not required

Tie-in bell holes Minimal Minimal

Project duration Decreased Increased

Rental returns Not Required Not required

Material waste Neutral Neutral

Weather limitations Decreased Increased
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4. MANPOWER & EQUIPMENT LOADING

4.1 PRODUCTIVITY

The productivity rate of the CORE Service® team is a function of the time of year, scope of project, manpower and 
equipment loading schedule, and overall project execution methodology.

The CORE Service® team works diligently to ensure timely project execution. Please refer to the sales order for 
expected CORE Service® on-site crew days which is based on historical production rates in the project area, season, 
complexity of tie-ins, bore sections, and crossings. 

To ensure the most efficient and cost-effective installation, planning, and collaboration between the CORE Service® 
team and contractor team is critical. Plans should be in place to eliminate non-productive time (defining required 
support, sequence, and access to tie-ins, planning bends etc.)

The expected CORE Service® crew rotation is 24 days on and 5 days off (excluding travel time). This is based off the 
current OH&S guidelines in Canada.

For projects in the US or in other jurisdictions CORE Linepipe® can accommodate a custom crew rotation as needed. 
 

4.2 CORE PRODUCTIVITY METRICS

CORE PRODUCTIVITY METRICS

Activity Required Time Unit of Measure

ClickWeld® 7-15 Minutes

Stab On Tie-in 0.5 Hour

Field Cut Tie-in 1-2 Hour

Flange Install 1 Hour

•	 The productivity listed above can be negatively or positively impacted by conditions, job planning, and  
available support.

•	 Continuous workflow (intraday utilization), weather conditions and size of pipe have the highest impact on efficiency 
and productivity (i.e., the ClickWeld® process will take longer in the winter).

•	 For project-specific estimates, please contact a CORE Linepipe® Sales Representative.
 

4.3 WEATHER CONSIDERATIONS

•	 The CORE Service® team will ClickWeld® and electrofuse linepipe at pipe temperatures from 

•	 -22˚F (-30˚C) to +113˚F (+45˚C).

•	 Like most pipe joining systems, the ClickWeld® and electrofusion process may be challenging in severe weather 
conditions. Excessive dust, rain and snow must be kept clear of the ClickWeld® joining process.

•	 The CORE Service® team will review weather situations with the pipeline inspector. The CORE Service® team  
reserves the right to suspend operations if weather conditions have the potential to affect the quality of the pipe 
joining activities.
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4.4 CORE SERVICE® KPI’S

CORE Service® aims to achieve the following KPI’s:

•	 100% On-time Delivery

•	 <4 Hour Response time - Support inquiries

•	 0 TRIF/TRIR

•	 Minimum 1 Safety observation per day/crew

•	 Minimum 1 FLHA per day/crew

•	 >60% CORE Service® Utilization/Productive Time

•	 Daily efficiency reporting

4.5 CORE EFFICIENCY & INTRADAY UTILIZATION

Definitions: 

•	 Total Hours = (travel time, safety meetings, breaks, working time)

•	 Working Hours = (total hours) – (travel time, safety meetings, breaks)

•	 Idle Time = (working hours where no CORE activities are completed)

•	 KPI Contributing Working Hours = (working hours) – (idle time)

•	 Working hours directly related to CORE activities. ClickWeld®, cuts, tie-ins, etc.

•	 Intraday Utilization = (KPI contributing working hours) / (working hours)

On an average 12-hour day, 7 to 8 hours are available for KPI contributing work (ClickWeld, cuts, tie-ins, etc.). To 
achieve a positive and cost-effective project execution, the CORE Service team must achieve an overall project 
intraday utilization rate of 60% at a minimum. 

4.6 HOW TO EFFICIENTLY USE CORE

•	 Ensure the job has the appropriate equipment and manpower loading to facilitate continuous access to work for the 
CORE Service® crew.

•	 Work with the CORE Linepipe® foreman to plan for tie-in access, HDD/BORE section construction, riser/flange 
installation, etc. 
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4.7 EXAMPLES OF HIGHLY UTILIZED & POORLY UTILIZED

Legend

In scope - Leads to KPI

In scope - Doesn’t lead to KPI

In scope - Travel

Out of scope work

Non-productive time

Safety

Highly Utilized
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Highly Utilized

Poorly Utilized 
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5. SETTING-UP FOR SUCCESS

5.1 PRE-JOB KICKOFF

Introduction: Within 2-3 weeks prior to shipping materials, CORE requires a pre-job kickoff meeting to collaborate and 
strategize with mechanical contractor to ensure project is set up for success.  

The purpose of the Pre-Job Kickoff document/meeting is to coordinate on the manpower/equipment requirements, 
work sequence, work schedule, logistics, safety protocols, communication channels, etc.

REQUIRED MEETING ATTENDEES

CORE Linepipe® Pipeline Contractor Customer/Client

Job Foreman or Superintendent Spread Boss Inspector

OPTIONAL MEETING ATTENDEES

CORE Linepipe® Pipeline Contractor Customer/Client

Sales Representative Management Project Manager

Safety/QC Safety/QC

See Appendix C: Pre-Job Kickoff Document.

5.2 RISE MODULES FOR ONSITE STAFF 

Prior to starting work it is strongly recommended that the contractor put the appropriate personnel through CORE 
Linepipe® Rise modules. 

NAME RISE MODULES REQUIRED

Joint Coating Personnel
•	 Project Execution Modules

•	 STOPAQ Application Guide

Side Boom Operator

•	 Project Execution Modules

•	 ClickWeld® Mainline

•	 Field Press Remote Control

Stabber

•	 Project Execution Modules

•	 ClickWeld® Mainline

•	 Field Press Remote Control

•	 Excavator Operator

Joint Prep Personnel

•	 Project Execution Modules

•	 ClickWeld® Mainline

•	 Excavator Operator

•	 Field Press Remote Control

•	 Turning and Testing

•	 Scraper Repair and Maintenance 

•	 Field End Prep
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Field Press Operator

•	 Project Execution Modules

•	 ClickWeld® Mainline

•	 Excavator Operator

•	 Field Press Remote Control

Track Hoe Operator

•	 Project Execution Modules

•	 Field Press Remote Control

•	 Excavator Operator

EF Technician

•	 Project Execution Modules

•	 Field Services Electrofusion 1 

•	 Electrofusion Basics 

•	 Plug and Seal Installation 

•	 All-Terrain Vehicles

•	 Turning and Testing 

Foreman

•	 Project Execution Modules

•	 Electrofusion Basics

•	 Turning and Testing

•	 Field End Prep

•	 Plug and Seal Installation 

•	 Field Services Electrofusion 1

•	 Electrofusion Crimp Recalibration 

•	 All-Terrain Vehicles

•	 Excavator Operator

•	 Field Press Remote Control 

•	 ClickWeld® 1

•	 Electrofusion 2 – Troubleshooting

•	 Scraper Repair and Maintenance 

•	 Metallic Seal Removal

Inspector/Client •	 Project Execution Modules

Spread Boss •	 Project Execution Modules

Please contact a CORE Linepipe® Representative to coordinate training.
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5.3 RISE MODULES FOR ESTIMATING/PROJECT MANAGEMENT 

POSITION REQUIRED RISE TRAINING

Estimator Project Execution Modules

Client Engineer Project Execution Modules

Inspector / Client Project Execution Modules

Takeaways: 
Estimator – To understand scope of work, required manpower, equipment, KPI’s, and productivity. To gain appropriate 
knowledge to ensure proper alignment between CORE Linepipe®, contractor, and client; in order to achieve maximum 
productivity, and job efficiency. 

Client Engineer – To understand what is required to complete a CORE Linepipe® project. 

Inspector/Client - To understand the minimum manpower and equipment requirements to maximize productivity, 
quality, safety, and scope of work delineation. 
 

5.4 EXTERNAL COATING TRAINING

The personnel involved in the external coating of CORE Liner® joints need to be trained, certified and hold a valid 
training certificate issued by the external coating manufacturer. The training certificate should cover the specific type  
of external coating and should not be older than two years. 
 

5.5 CORE DOCUMENTATION

Relevant documents will be available upon request, incorporated into RISE Training, and located in the Appendix of 
this document. 

5.6 SENIOR STAFF SUPPORT  

CORE Linepipe® has available support for your team and projects through senior field staff. CORE Senior staff will 
assist with planning, job setup, stringing, tie-in planning, technical troubleshooting etc. 

Project team will receive a downloadable contact sheet including CORE Linepipe® personnel. 

5.7 PROJECT UPDATE & PERFORMANCE MEETINGS 

CORE Linepipe® has found immense value in conducting an ongoing operations meeting throughout the duration of 
the project. This allows CORE Linepipe®/Contractor to address any issues or inefficiencies in real time and helps to 
ensure that overall success of the project. 

5.8 DAILY ON-SITE PLANNING & COMMUNICATION 

It is strongly recommended that the on-site leadership have a start of day and close of day planning meeting. This 
allows a team approach to planning for efficiency around tie-ins, crossings, bores/HDD, etc. The benefits of this include 
stab-on tie-ins, increased productivity and improved intraday utilization/efficiency. 

Safety Communication Reminders:
•	 At all times, ensure positive communication is established before moving any tubulars and/or equipment.

•	 It is critical that all personnel on the job site are aware of hazards and operations.

•	 Always communicate to ensure we all work safely.
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•	 If at any time, there are questions or concerns, the CORE Service® team strongly encourages you to stop work and 
discuss the issue.

•	 Please ensure that the pre-job Hazard Assessment is done and revisited if scope of work or conditions change.

•	 Any infield mobilization requirements must be communicated in advance to the CORE Service® team. 

5.9 DAILY EFFICIENCY REPORTS 

Transparency and accountability are paramount at CORE Linepipe®. The spirit of this report is to focus on continuous 
improvement and intraday utilization, cycle times, (productive vs non-productive time).

EQUIPMENT ON SITE

W-010 - Walter Field Press

EF-3282540 - EF-32822540

TK-025 - TK-025

FC-005 - Sea Container

BREAKDOWN OF DAY

Start time End Time Activity

06:00 AM 06:30 AM Daily activity - Travel to/from site

06:30 AM 07:00 AM Daily activity - Tailgate/Safety

07:00 AM 07:30 AM Daily activity - Travel to/from site

07:30 AM 08:00 AM Daily activity - Day prep/end

08:00 AM 08:45 AM Reoccurring activity - Decohesion test

08:45 AM 09:00 AM Mainline - Turn/Test

09:00 AM 09:45 AM Mainline - Clickweld

09:45 AM 10:00 AM Reoccurring activity - Install/Remove pullhead

10:00 AM 12:00 PM Mainline - Clickweld

12:00 PM 12:30 PM Daily activity - Lunch/breaks

12:30 PM 12:30 PM Mainline - Clickweld

12:30 PM 01:00 PM Work related - Breakdown/Repair

01:00 PM 04:00 PM Mainline - Clickweld

04:00 PM 04:45 PM Work related - Breakdown/Repair

Notes:

WEATHER: SUNNY HIGH 90S RIGHT OF WAY COND: SANDY

Position Quantity Hours Avg. per Hr.

# of joints of mainline 43 6:0 7.17

# Tie-in - Stab-on 0 0:0 0.00

# Tie-in - Field cut 0 0:0 0.00

# Tie-in - Transition pup 0 0:0 0.00

# Tie-in - Repair pup 0 0:0 0.00

# Flange - Flange to riser 0 0:0 0.00

# Flange - Mainline flange 0 0:0 0.00

# Flange - Test Flange 0 0:0 0.00

12:0 TOTAL HOURS

6:0 In scope - Leads to KPI

3:0
In scope - Doesn’t lead 
to KPI

1:30 In scope - Travel

0:0 Out of scope work

1:30 Non-productive time

0:0 Safety
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Direction of work

6. INSTALLATION PLANNING

6.1 ROW SETUP 

•	 Prior to the material arriving on site, the pipeline contractor should complete typical ROW preparation activities 
(fencing, stripping, clearing, brushing etc.).

•	 CORE Service® teams require unrestricted access to the ROW to ensure job efficiency.

•	 50 feet (15 meters) minimum ROW is required.

•	 Workspace required is a minimum of 21 feet (6.4 meters) from the edge of ROW to the ditch.

•	 Spill pile and workspace to be on opposite sides of the ditch.

•	 *To maximize productivity 4 feet (1.3 meters) of workspace is required on each side of CORE Liner®.

6.2 DIRECTIONAL ASSEMBLY 

CORE Liner® products have dissimilar ends (factory and field end). The field end can be replicated in the field, factory 
end cannot. 

Factory-End Factory-End Field-EndField-End

•	 Factory End - the mechanical male end of the product (alternatively described as the side of the factory installed 
press ring)

•	 Field End - the mechanical female end (alternatively described as the side of the field installed press ring). 

50 ft (15 m) row

Pipe
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Minimum 21 ft (6M)
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Product orientation has a significant impact on the installation logistics, productivity, and efficiency of the job. To 
maximize efficiency, there is a need to properly synchronize the site layout with the direction of pipe loading, pipe 
stringing, workflow, crossing, boring, and tie-in directions. Proper planning can avoid wasted time on site as well as 
wasted materials.

CORE Liner® is assembled most efficiently in one direction as shown by the below ROW Layout. This is opposite to the 
direction of a typical pipeline workflow although CORE can be assembled in either direction. The CORE factory end 
should be pointing in the direction of workflow. (See diagram on previous page)

•	 The standard CORE Liner® pull head connects to the factory end of the pipeline, this is the preferred end for the 
HDD pull direction.

 
6.3 PIPE POSITION

Preferred sequencing of the ROW depends on the number of lines in the trench. 

•	 CORE Liner® can be installed in any sequence or in- ditch position on multi-line projects 

•	 The stringing position of CORE Liner® does not have to match the install position. 

•	 To maximize productivity when constructing multiple lines, it is optimal to have the CORE Liner® line in the following 
installed positions (in the ditch)

1.	 Outside position on dual line 

2.	 Inside position on 3 or more lines 

3.	 Avoid being a middle line

•	

Two lines: Three (or more) Lines:

Work side
Stringing position

In-ditch position

CORE Liner®

CORE Liner®

Work side
Stringing position

In-ditch position

CORE Liner®

CORE Liner®
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7. PIPE ON SITE

7.1 PIPE DELIVERY

CORE Liner® arrives on specially designed pipe bunks (provided by CORE Linepipe®) and can be unloaded using 
conventional slings, vacuum, or other approved methods. Each level of pipe is individually strapped to ensure safe 
delivery and stringing. 

*Stringing hooks are not to be used on pipe ends. This can potentially damage the packaging, mandrel, or liner ends 
of the CORE Liner® system.

•	 Ensure appropriate lifting devices are in place according to customer’s safety standards.

•	 Exceptional care is required to ensure that the ends of each joint of pipe are not damaged.

•	 Do not unpack or unwrap the ends of the CORE Liner®. Please leave this until you are directed by the  
CORE Service® team.

•	 Pipe bunks must be returned to CORE Linepipe®.

•	 Unreturned pipe bunks will be invoiced to the project.
 

CORE LINER 
WEIGHTS - CANADA CL440 CL640 CL648 CL671 CL856

lbs kg lbs kg lbs kg lbs kg lbs kg

Total Weight per Joint 595 270 882 400 1,011 459 1,404 637 1,586 720

Maximum Net / 
Payload Weight

58,000 26,332 58,000 26,332 58,000 26,332 58,000 26,332 58,000 26,332

Recommended Joints 
Per Truck 78 60 56 40 35

CORE Liner® meters 
per truckload 1,459 1,122 1,047 748 655

CORE LINER 
WEIGHTS - USA CL440 CL640 CL648 CL671 CL856

lbs kg lbs kg lbs kg lbs kg lbs kg

Total Weight per Joint 595 270 882 400 1,011 459 1,404 637 1,586 720

Maximum Net / 
Payload Weight 37,850 17,184 37,850 17,184 37,850 17,184 37,850 17,184 37,850 17,184

Recommended Joints 
Per Truck 63 42 37 26 24

CORE Liner® feet per 
truckload 3,864 2,576 2,269 1,595 1,472
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7.2 PIPE STORAGE 
If pipe staging is necessary, set aside a flat level area of an appropriate size. CORE Linepipe® requires different storage 
practices from that of bare steel. Safe and effective storage of CORE Liner® products require two main considerations 
over conventional steel pipe:  

1.	 The ends of the pipe have rings that increase the diameter of the pipe. This larger diameter restricts the ability to 
“pyramid” stack the pipe. Spacers (pipe bunks) are required between the pipe layers to secure the pipe stack and 
to protect the pipe cover.

2.	 The ends of the pipe require keeping the packaging in place to protect the ClickWeld® components from the 
environment.

Follow the below steps for storing CORE Liner®:

1.	 Ensure the storage location has stable, level ground. Verify that the area has sufficient access for operators, lifting 
equipment, and pipe. 

2.	 Clear the area of any hazards that may affect the pipe and the storage process.

3.	 CORE Liner® can be placed on wooden dunnage for a single level. The spacing of the dunnage should allow 
equipment to access the pipe and evenly support the pipe. Sufficient support under the pipe is needed to reduce 
cover damage. There must however be stops on the ends to prevent the pipe from rolling.

4.	 When stacking pipe, pipe bunks are required. Ensure the pipe maintains even contact within the bunks. Misaligned 
or twisted bunks put unwanted stress on the pipe cover. CORE Linepipe® cannot be stacked without bunks. Bunks 
can be purchased for extra storage. 

5.	 Place pipe into bunks. Follow industry standards for proper lifting and moving of pipe. Start by placing pipe in the 
back-bunk pocket. Slow controlled movement is needed to ensure the pipe fits into the pockets and does not roll 
off the bunks. If available, antiroll-off equipment should be used (like a forklift on the back side). Aggressive pipe 
placement should be avoided to reduce pipe cover and packaging damage.

6.	 Place each layer of bunks above the previous bunk layer as more pipe layers are added. Avoid stacking pipe layers 
too high (refer to shipping table 7.1 for recommended height) as it becomes difficult to see pipe placement and 
causes excessive cover damage.

7.	 Bunks need to be returned to CORE Linepipe®. If bunks are not returned, a purchase invoice will be created. 
Contact a CORE Linepipe® representative should the bunks be required for long-term storage after the project has 
been completed. 

8.	 Please refer to your CORE Linepipe® representative for any questions and/or support. 
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7.3 PIPE STRINGING

•	 Position the pipe as determined at the pre-job meeting (factory and field-end, directional stringing required).

•	 Pipe is to be strung to ensure that the factory ring (mechanical male-end) is aligned with the field end bell 
(mechanical female-end) of the adjacent pipe (illustrated below).  

•	 As CORE Liner® is required to be double tubbed, plan on using twice as many pipe tubs. The tubs should be placed 
11.5 feet (3.5 meters) from the pipe end. If possible, tall tubs are preferred. 

•	 Crotches are required every 7 joints in good conditions. In poor ground conditions crotches should be utilized as 
frequently as is necessary to ensure pipe stability and safety.

Stringing Line

12” Separation

Picture 1
Crotch with 4”×6” material

Picture 2
6” CORE Liner on a crotch
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7.4 PIPE END PROTECTION

As end packaging performs a critical function in protecting ClickWeld® components, the packaging must be kept 
on the pipe ends up until the installation time. Prolonged storage without packaging can result in corrosion and 
contamination. Pipe that has been stored in the field for a long duration is subject to inspection and approval prior to 
installation. Removal of contamination is a critical step to ensure product quality and requires time and vigilance that 
typically slows down installation. 

Ensure pipes in storage and pipes strung on the right of way have adequate packaging at both ends.

1.	 If the packaging has minor damage, repair by patching over the damaged area. Weather-resistant pipeline tape is 
recommended.

2.	 If there is no packaging on the pipe ends, or the packaging is severely damaged, the pipe ends need to be 
repackaged. The required material can either be procured locally or from CORE Linepipe®.

3.	 Basic layering of packaging consists of:

a.	 Plastic netting over steel parts: to provide an air gap between the steel and the plastic bag.

b.	 UV resistant plastic bag onto the pipe end extending over the steel onto the pipe cover: to keep out moisture.

c.	 Stretch wrap around the bag to hold it in place.

d.	 Tape around plastic bag: to seal the pipe end and secure bag.
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8 PIPELINE CONSTRUCTION

8.1 GENERAL MAINLINE CONSTRUCTION & PERSONNEL ALLOCATION

Mainline construction consists of 8 personnel with distinct roles as shown in the below diagram and table:

50 ft (15 m) row

Direction of work
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POSITION # NAME TASKS

1 Joint Preparation
•	 Remove the end protection.

•	 Measure, cut, scrape and pre-clean the liner.

2 Side Boom Operator •	 Position the pipe to be joined.

3 Track Hoe Operator •	 Position Field Press for ClickWeld®

4 Field Press Operator

•	 Clean the mandrel, EF, and the liner.

•	 Align pipe

•	 Perform the ClickWeld®

•	 Designated signal person for duration of mainline activity.

5 Stabber
•	 Connect/disconnect side boom to pipe.

•	 Assist with alignment of pipe. 

6 EF Technician

•	  Electrofuse the liner to the EF fitting.

•	 Install the metal plugs and seals.

•	 Records all QC data.

7 Joint Coating #1 •	 Install external protection after completing joint connection.

8 Joint Coating #2 •	 Install external protection after completing joint connection. 

Di
tc

h 
sp

oi
ls

4,5

1

7,8

6

3
2
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8.2 MAINLINE CREW CONFIGURATION

CORE 2 – PERSON MAINLINE CONFIGURATION

Contractor Supplied CORE Supplied

Track Hoe Crew/EF Truck or Side by Side

Side Boom Job Trailer 

Trucks Field Press

Side Boom Operator Custom Tools

Track Hoe Operator EF Tech

Stabber Field Press Operator

Joint Preparation

Joint Coating #1

Joint Coating #2

6 Personnel 2 Personnel

Field Press 
Operator

Side Boom 
Operator

Track Hoe
Operator EF Technician

Joint Coating
Joint Preparation

Joint Preparation
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CORE 4– PERSON MAINLINE CONFIGURATION

Contractor Supplied CORE Supplied

Side Boom Track Hoe

Trucks EF Truck or Side by Side

Side Boom Operator Crew Truck

Stabber Job Trailer

Joint Coating #1 Field Press

Joint Coating #2 Custom Tools

Joint Preparation

Track Hoe Operator

EF Tech

Field Press Operator

4 Personnel 4 Personnel

Field Press 
Operator

Side Boom 
Operator

Track Hoe
Operator EF Technician

Joint Coating
Joint Preparation

Joint Preparation
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8.3 CLICKWELD® 

ClickWeld® is completed using the CORE Liner® field press, working with a track hoe and side boom. This is shown in 
the below video. 

(Video) CORE Clickweld®

8.4 ELECTROFUSION

The electrofusion technician performs the electrofusion of the liner to the EF fitting using the electrofusion processor. 
After electrofusing the joint, the technician installs the metal plugs and seals and records all QC information.
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8.5 NIGHT CAPPING

Exposed pipe ends that are going to be left unjointed overnight, need to be repackaged (as described in section 7.4 
End Protection) to prevent moisture and other contaminants/debris from entering the pipe.

If an unjointed pipe end must be left in the ditch, it must be elevated off the ditch bottom and a proper watertight 
end packaging must be provided by a qualified CORE Linepipe® representative. You must ensure to notify a CORE 
Linepipe® representative when a watertight end packaging is required.

*Failure to properly protect the CORE Liner® ends may cause damage to the product resulting in the inability to use 
those sticks of pipe.

8.6 ROW BENDS

•	 At all times ClickWeld® joints should be in straight sections of pipe, and at no time should the ClickWeld® joint be on 
the bent section.

•	 Roped bends, long sweeping bends, and drag sections react the same as conventional steel line pipe and are easily 
incorporated into the CORE Linepipe® system design.

•	 CORE Liner® must be cold bent with a minimum bend radius of 20D. CORE standard bends are with a bend radius 
of 20D.

•	 Bends can be either factory bent, or field bent.

•	 Bends up to 30° can be field bent using traditional bending methods and equipment.

•	 Bends with angles >30° are recommended to be factory bent and must be pre-ordered.

•	 Customer sign-off on ROW bend requirements (quantity and angle) is required prior to bending.
 
The cold bend radius and angle per unit length of the standard CORE Liner® ROW bends are as follows:

SIZE TYPE CORE LINER 
BEND RADIUS, D

CORE LINER 
BEND RADIUS, IN DEG/FT DEG/M

4” Factory & field 20D 80” 8.59 28.20

6” Factory & field 20D 120” 5.73 18.80

8” Factory & field 20D 160” 4.30 14.10

10” Factory & field 20D 200” 3.44 11.28

12” Factory 20D 240” 2.86 9.40

12” Field 40D 480” 1.43 4.70
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8.7 DITCH PROFILE

CORE Liner® system is most efficiently joined above grade 
and lowered into the ditch. For mainline sections that do 
not require the presence of workers in the excavation, a 
straight walled ditch is recommended, unless conditions 
require a sloped ditch for soil stability. 

8.8 BELL HOLE

At risers and tie-in points where CORE Service® is working 
in the ditch, bell holes are required with proper ingress 
and egress, following industry best practices. 

CORE Linepipe® requires accessible bell holes that are big 
enough to accommodate the installation equipment field 
press. Typically, a bell hole of at least 8.2 feet (2.5 meters) 
wide by 20 feet (6 meters) long is required.
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8.9 TIE-INS

•	 Above ground and below ground tie-ins can be accommodated. 

•	 A minimum of 2-Lifting units are required for tie-ins.

•	 For in-line tie-ins, CORE Liner® requires a minimum of 3+ joint length gap starting from the joint needing connection.

•	 At risers and tie-in points where a CORE Service® team is working in the ditch, accessible bell holes large enough 
to accommodate the Field Press unit are required. Bell holes should be with proper ingress and egress, following 
industry safety best practices.

•	 Refer to bell hole requirements (8.8) section and associated drawings for below grade work.

POSITION # NAME TASKS

1 Joint Preparation
•	 Remove the end protection.

•	 Measure, cut, scrape and pre-clean the liner.

2 Side Boom Operator #1 •	 Position the pipe to be joined.

3 Side Boom Operator #2 •	 Position the pipe to be joined.

4 Track Hoe Operator •	 Position Field Press for ClickWeld®

5 Field Press Operator

•	 Clean the mandrel, EF, and the liner.

•	 Align pipe

•	 Perform the ClickWeld®

•	 Designated signal person for duration of tie-in activity

6 Stabber
•	 Connect/disconnect side boom to pipe.

•	 Assist with alignment of pipe. 

7 EF Technician

•	 Electrofuse the liner to the EF fitting.

•	 Install the metal plugs and seals.

•	 Records all QC information

8 Joint Coating #1 •	 Install external protection after completing joint connection. 

9 Joint Coating #2 •	 Install external protection after completing joint connection.

Note: Minimum of two pieces of lifting equipment are required at tie-ins (not including excavator that powers field press)Not seen in photo:  
Lifting equipment behind camera. 
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CORE 2 – PERSON TIE-IN CONFIGURATION

Contractor Supplied CORE Supplied

Track Hoe Crew/EF Truck or Side by Side

Side Boom #1 Job Trailer

Side Boom #2 Field Press

Trucks Custom Tools

Side Boom Operator EF Tech

Side Boom Operator Field Press Operator

Track Hoe Operator

Stabber

Joint Preparation 

Joint Coating #1

Joint Coating #2

7 Personnel 2 Personnel

CORE 4– PERSON TIE-IN CONFIGURATION

Contractor Supplied CORE Supplied

Side Boom #1 Track Hoe

Side Boom #2 EF Truck or Side by Side

Trucks Job Trailer

Side Boom Operator Field Press

Side Boom Operator Custom Tools

Stabber Joint Preparation

Joint Coating #1 Track Hoe Operator

Joint Coating #2 EF Tech

Field Press Operator

5 Personnel 4 Personnel

8.10 CUSTOM LENGTH

•	 CORE Liner® field crews can cut pipe to custom length on location by augmenting the field-end of the CORE Liner® 

product. The factory-end cannot be modified.

•	 This allows for the field fabrication and installation of a precisely measured in-line joint or flanged end fitting. There 
is NO welding required in this process. No pre-ordered fixed length PUPS or special materials are required.
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8.11 JOINT & REPAIR COATING

It is recommended that ClickWeld® joints are externally protected by a corrosion resistant coating. CORE Liner® 
products are compatible with a range of external coating options. 

CORE Linepipe® recommends using STOPAQ as external corrosion protection on CORE Liner® product. CORE 
Linepipe® recommends using ScarGuard for mechanical protection of the STOPAQ coated joint.
CORE Linepipe® carries a stock of STOPAQ and ScarGuard and can supply it with the pipe delivery to site. Contact 
the CORE Liner® sales representative for further details. Refer to the Appendix for the STOPAQ/ScarGuard coating 
procedure.

Any holidays in the coating that are detected during the jeeping process should be repaired using the STOPAQ 
material, in similar steps to what is described in the STOPAQ application procedure. 

*At no point is CORE Liner to be heated beyond 130oC/266oF

STOPAQ & Scarguard Coating Procedure (See Appendix D: External Coating Bulletin)

(Video) STOPAQ Installation

8.12 HOLIDAY DETECTION

CORE Liner® can be jeeped similar to coated carbon steel pipelines. The general jeeping recommendations from the 
coating manufacturer for YJ or YJ2K coated CORE Liner® are as follows:

YJ COATING YJ2K COATING

Product Coating Thickness, mm Voltage, V Coating Thickness, mm Voltage, V

CL440 0.75 7,500 1.22 12,200

CL640 0.85 8,500 1.22 12,200

CL648 0.85 8,500 1.22 12,200

CL671 0.85 8,500 1.22 12,200

CL856 1.00 10,000 1.22 12,200

CL1071 1.00 10,000 1.22 12,200

CL1279 1.25 12,500 1.22 12,200

•	 It is recommended not to exceed the above voltage values.

•	 The jeeping voltages required at externally coated joints may be different than the voltages used for jeeping the 
pipe. Ensure the appropriate voltages are applied at joint coatings and pipe coatings.

•	 Recommended Detector: SPY Model 785 / 790 (or equal)

•	 Take care to ensure the appropriate voltages are applied to external joint coating and pipe coating.
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8.13 LOWERING IN

•	 CORE Liner® product handles very similarly to conventional line pipe.

•	 Only CORE approved pipe cradles (pneumatic rubber-tire) must be used as the outer 
diameter (“OD”) of the ClickWeld® joint is larger than the OD of the pipe (see right).

•	 The external coating is installed after electrofusion, plugs, and seals, but prior to 
lowering into the ditch.

When backfilling, follow industry best-practices to ensure the external coating is not compromised (selectively shade, 
no large rocks or ice clumps etc.). No special padding is required for CORE products. Review backfilling requirements 
with external coating supplier(s). 

8.14 LINE CROSSINGS

In many scenarios, joined sections of CORE Liner® can be pulled under hotline crossings without requiring cuts or in 
ditch tie-ins. CORE Liner® drag sections can be treated just like conventional steel linepipe. CORE Liner® roped bends or 
long sweeping bends react like conventional line pipe and are easily incorporated into the CORE Liner® system design. 

Crossings should be planned to have at least half a pipe length from the live line to the ClickWeld®. 

Ensure the end of the drag section has appropriate protection to prevent debris and contaminants from entering  
the pipe. 
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8.15 HDD AND BORING

CORE Linepipe® products are compatible with HDD and boring scenarios. 

CORE Linepipe® has developed custom pull heads to be used when pulling drag sections of CORE Liner®. The pull 
heads are specially designed to eliminate damage to the mandrel while providing excellent tensile pull capability. 

The reusable CORE Liner® pull head can only attach to the factory end mandrel. Keep this configuration in mind when 
planning the directionality of a bore pull. It is possible to reverse the direction to accommodate nonconforming bore 
directions, but this will lead to extra work time and costs (i.e., welded pull head or transition pup). 

To facilitate tie-in locations, ensure a minimum of 32.8 feet (10 meters) of pipe protrudes from the bore entry and exit. 

It is recommended to hydrotest high profile pull sections prior to the pull job, according to industry best practice. 
Please refer to Appendix G: Hydrotest Procedure.

Follow the below guidance for a successful pull job:

1.	 Ensure plugs, seals, ClickWeld® external corrosion protection and mechanical protection are installed prior to 
pulling the drag section.

2.	 Scar-Guard, or other protection is recommended on ClickWeld for HDD sections. 

3.	 It is advantageous to use the CORE Linepipe® reusable pull head for pull jobs with a pull load within the CORE 
Linepipe® reusable pull head capability. For pull jobs with larger pull loads, welding a suitable connection to the 
carbon steel pipe is required.

4.	 CORE Linepipe® reusable pull head, steel bell cover, and mandrel sealing plug must be used to eliminate damage 
and debris from entering the ClickWeld® joint. 

5.	 Precautions should be taken to protect the external coating of lined pipe if being installed into a bore casing (as per 
standard steel line pipe practices).
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F

E

D

C

B

A

SIZE

CLICKWELD® 
MAX. PULL LOAD 

(WELDED PULL 
HEAD)

CLICKWELD® 
MAX. PULL 

LOAD (REUSABLE 
PULL HEAD)

CLICKWELD® OD

PULL HEAD 
ASSEMBLY OD

(REUSABLE)

MIN. REAMER 
SIZE IN 

COMPRESSIBLE 
SOIL

In kN lb kN lb In mm In mm In mm

4 CL440 401 90,000 267 60,000 5.98 152 7.30 185 12 305

6 CL640 579 130,000 356 80,000 8.25 210 9.50 241 14 356

6 CL648 713 160,000 356 80,000 8.25 210 9.50 241 14 356

6 CL671 1,024 230,000 356 80,000 8.66 220 9.50 241 14 356

8 CL856 846 190,000 356 80,000 10.75 273 12.80 325 16 406

10 CL1071 1,692 380,000 - - 13.74 349 16.24 412 22 559

12 CL1279 2,271 510,000 - - 15.83 402 18.33 466 26 660

•	 Parameters listed above are based on typical bore/HDD scenarios. Please consult CORE Linepipe® for any job 
specific considerations.

•	 Consultation with HDD contractor is recommended.

•	 Care must be taken to ensure no dirt or contaminants enter the pipeline. Electrofusions that are contaminated with 
drilling fluid must be cut out. Please review with the CORE Service® team.

8.16 RISERS

•	 Risers are factory bent and must be pre-ordered.

•	 Customer sign-off on CORE Liner® dimensional riser drawings is required prior to bending.

•	 A minimum of two separate lifting devices (track hoe, side boom, picker) are required for installation.

•	 CORE Liner® risers should be supported as per industry best practices or company policy.

•	 Care should be taken to ensure that ditch depth and riser support options accommodate the riser dimensions.

•	 As-built drawings can be provided after bends are complete.

Note: D is the angle in degrees and C is the turning radius in mm or inch.
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8.17 FLANGED CONNECTIONS

•	 CORE Liner® flanges are proprietary and unique.

•	 CORE Liner® flanges are ASME B16.5 raised face 
flanges, mounted with a ClickWeld® joint on one end 
and a plastic stub end on the other end. 

•	 CORE Liner® flanges require longer studs than  
typical flanges. 

•	 Refer to Appendix E: Flange Bolt Up Specification 
or the stud length.

•	 CORE Liner® flanges require the use of carbon steel 
compression rings (supplied by CORE Linepipe®) 
to protect the plastic stub end from excessive 
compression. CORE Linepipe® offers several types of 
compression rings depending on the required service. 

•	 Refer to Appendix B: Flanged End Bulletin for 
further details.

•	 CORE Liner® flanged joints are to be connected  
as follows:

•	 ClickWeld® the CORE Liner® flange to the CORE 
Liner® pipeline.

•	 Install the CORE Liner® compression ring. 

•	 Install the stud bolts, nuts, and washers.

•	 Tighten the bolts as per the Appendix E: Flange 
Bolt Up Specification

•	 CORE does not apply external protection to 
flange assemblies. For underground flanges, it is 
recommended that the contractor apply STOPAQ  
or equivalent to the flange assembly.

8.18 ANNULAR VENTS

CORE Linepipe® provides a stainless-steel vent tube, 
fittings, and needle valves to connect to the thread-o-let 
port located on each CORE Liner® flange. 

8.19 BUOYANCY CONTROL 

CORE products are compatible with standard industry 
buoyancy control systems (pipe weights).

8.20 ELECTRICAL ISOLATION

When desired, CORE Liner® flanges can be electrically 
isolated. Please refer to Flanged Appendix B: Flanged 
End Bulletin for further details (compression ring types 
and electrical isolation options).

8.21 CATHODIC PROTECTION

The ClickWeld® joints in CORE Liner® products are 
high interference fit steel-to-steel joints and as such are 
electrically conductive with the same amount of electrical 
resistance as the base pipe. As a result, CORE Liner® 
products are compatible with standard industry cathodic 
protection systems.

See Appendix F: Exothermic Welding Bulletin.
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9 QUALITY CONTROL

9.1 QUALITY MANAGEMENT SYSTEM

CORE’s QMS is ISO 9001 certified as of November 2022.

Issued by:
NSF International Strategic Registrations (NSF-ISR)
789 N. Dixboro Road, Ann Arbor, MI 48105  USA

Authorized Certification and/or Accreditation Marks. This certificate is property 
of NSF-ISR and must be returned upon request.

*Company is audited for conformance at regular intervals. To verify 
certification call (888) NSF-9000 or visit our web site at www.nsf-isr.org

Certificate of 
Registration

This certifies that the Quality Management System of

CORE Linepipe Inc.
910, 736-8th Avenue SW

Calgary, Alberta, T2P 1H4, Canada

has been assessed by NSF-ISR and found to be in conformance to the following standard(s):

ISO 9001:2015
Scope of Certification:

Engineering, design and development, sales, procurement, production, assembly, storage, and 
preservation of all CORE Linepipe patented products and services and field services.

Certificate Number: C0719761-IS1
Certificate Decision Date: 17-NOV-2022
Certificate Issue Date: 28-NOV-2022
Cycle Effective Date: 17-NOV-2022

Sameer Vachani Certificate Expiration Date*: 16-NOV-2025
Senior Director, NSF-ISR
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9.2 CLICKWELD®

The ultimate validation for CORE’s ClickWeld® joints is a successful hydrotest. Prior to the CSA Z662 specified 
hydrotest, there are multiple quality control checks that demonstrate the robustness of the ClickWeld® joint. 

•	 Destructive electrofusion decohesion tests are completed after every 50 fusions

•	 Electrofusion computer processors are calibrated on a set schedule by a qualified third-party

•	 Processors generate digital logs of critical parameters for each fusion 

•	 Verification of the hydraulic load applied to push the field ring of a ClickWeld®

9.3 HYDROTEST PROCEDURE

CORE Linepipe® requires that every CORE Liner® pipeline is hydrotested after installation. The hydrotest consists  
of a strength test for four hours at 1.25 x design pressure, followed by a leak tightness test for four hours at 2 MPa  
(290 psig). Refer to the Appendix for the recommended hydrotest procedure. 

See Appendix G: Hydrotest Procedure.

9.4 BORE SECTION HYDROTEST PROCEDURE

CORE Linepipe® recommends that every CORE Liner® HDD/Bore section is hydrotested prior to the pull job. The 
hydrotest consists of a strength test for thirty minutes at 1.25 x design pressure, followed by a leak tightness test for 
thirty minutes at 2 MPa (290 psig). Refer to the Appendix for the recommended hydrotest procedure. 

See Appendix G: Hydrotest Procedure.

9.5 PIPELINE QUALITY CONTROL

CORE Linepipe® provides a complete Quality Control (“QC”) package for CORE Liner® products, including material 
MTRs and installation data, at the end of the project. Upon special request, the MTRs can be provided separately prior 
to the commencement of the construction. Any other QC requirements for mechanical works are to be provided by the 
mechanical contractor. 
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10 RETURNING MATERIAL

10.1 RETURN POLICY

CORE Linepipe® makes every effort to ensure enough pipe, risers, and flanged end fittings are shipped to each 
pipeline project. Contingency amounts are reviewed with each customer prior to loading pipe onto trucks.

In certain cases, left-over materials remain after a project that cannot be used on subsequent projects. In these 
instances, CORE Linepipe® and our distributors will accept a return of materials for credit less a restocking and 
inspection fee in the amount of 20%.

10.2 RETURN PROCEDURE

To initiate a return, please complete a Appendix H: Return Material Authorization (RMA). Once submitted to the 
CORE Linepipe® representative, an RMA number will be issued. Please reference this RMA number when booking your 
unloading time at the CORE yard.

Please return pipe with the CORE Liner® packaging intact. Upon receipt at the CORE Linepipe® plant, the pipe will be 
inspected for damages.
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CORE LINER® DATA SHEET AND  
OPERATING CAPABILITIES
VERSION 5.0 
APRIL 21, 2023

APPENDIX A: DATA SHEET
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1. GENERAL

CORE Liner® is a factory built HDPE lined carbon steel pipeline system using ClickWeld® mechanical interference  
fit joints.

2. APPLICATION ENVELOPE

PRODUCT MAXIMUM 
PRESSURE RATING

MAXIMUM 
TEMPERATURE RATING WATER OIL GAS SOUR

- psi kPa °F °C - - - H2S

CL440 2620 18,070

180°F 
Water/

140°F Oil

82°C Water/ 
60°C Oil

YES

CL640 1780 12,280

CL648 2140 14,740

CL671 3160 21,810

CL856 1870 12,900

CL1071* 1950 13,440

CL1279* 1830 12,610

Note: the product performance is dependent on actual service parameters. Consult CORE Linepipe® for a project 

specific evaluation. *12” will be available Q3 2023. 10”will be available Q1 2024. 10” and 12” info is subject to 

change. 

3. DIMENSIONS

PRODUCT STEEL OUTSIDE 
DIAMETER

STEEL  
THICKNESS

LINER INSIDE 
DIAMETER

LINER 
THICKNESS

CLICKWELD® 
OUTSIDE 

DIAMETER
PIPE WEIGHT

in mm in mm in mm in mm in mm lb/ft kg/m

CL440 4.500 114.3 0.157 4.0 3.72 94 0.23 5.8 5.98 152 9 14

CL640 6.625 168.3 0.157 4.0 5.81 148 0.25 6.4 8.25 210 14 21

CL648 6.625 168.3 0.188 4.8 5.74 146 0.25 6.3 8.25 210 16 24

CL671 6.625 168.3 0.280 7.1 5.59 142 0.24 6.1 8.66 220 23 34

CL856 8.625 219.1 0.220 5.6 7.52 191 0.33 8.3 10.75 273 25 38

CL1071* 10.750 273.0 0.280 7.1 9.37 238 0.41 10.3 13.74 349 40 59

CL1279* 12.750 323.8 0.312 7.9 11.14 283 0.49 12.4 15.83 402 53 79

Pipe standard length is 62 ft (18.7 meters)

*12” will be available Q3 2023. 10”will be available Q1 2024. 10” and 12” info is subject to change. 
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5. BORES AND HORIZONTAL DIRECTIONAL DRILLING

PRODUCT MAXIMUM RECOMMENDED  
TENSILE FORCE

OD OF PULL HEAD  
ASSEMBLY

MIN. REAMER SIZE IN 
COMPRESSIBLE SOIL

- lb kN in mm in mm

CL440 90,000 401 7.3 185 12 305

CL640 130,000 579 9.5 241 14 356

CL648 160,000 713 9.5 241 14 356

CL671 230,000 1024 9.5 241 14 356

CL856 190,000 846 12.8 325 16 406

CL1071* 380,000 1,692 16.24 412 22 559

CL1279* 510,000 2,271 18.33 466 26 660

Note: the maximum pull load for the Core Liner® pull head is 60,000 lbs for the 4” size, and 80,000 lbs for the 6” and  
8” sizes. For larger pull loads, please weld a suitable connection to the pipe wall.

PRODUCT MAX. FLOW RATE

- bbl/day m3/day

CL440 15,000 2,400

CL640 37,000 5,900

CL648 36,000 5,800

CL671 34,000 5,500

CL856 62,000 9,900

CL1071* 96,000 15,400

CL1279* 135,000 21,700

*12” will be available Q3 2023. 10”will be available Q1 2024. 10” and 12” info is subject to change. 

Hazen-Williams Coefficient M150 RATE

Darcy-Weisbach Surface Roughness 0.000005 ft (0.0015 mm)

Manning 0.009

Maximum flow velocity 13 ft/s (4 m/s)

4. HYDRAULICS
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6. MATERIALS

Pipe API spec 5L X52 PSL 2 ERW, or CSA Z245.1 Grade 359 Category II M45C SS ERW.

Flange ASME B16.5 Raised Face with a ClickWeld® end.

ASTM A350 LF2 class 1 for 4” ANSI 300 & 600, 6” ANSI 300 & 600, 8” ANSI 300, and 
12” ANSI 600

CSA Z245.12 Grade 359 Category II M45C Sour Service for 4” ANSI 900 & 1500, 6” 
ANSI 900 & 1500, 8” ANSI 600 & 900, and 12” ANSI 300 & 900

TOL ½” MSS SP-97 Class 3000 or 6000 NPT Threaded and Socket Welded, ASTM A350 
LF2 Class 1

ClickWeld® Parts API spec 5CT L80 Type 1

Bends Shop or field cold bent pipes, minimum 20 x D bend radius. 12” field bends to be 
minimum 38.2 x OD

Riser Shop or field cold bent pipes, minimum 20 x D bend radius. 12” field bent to be 
minimum 38.2 x OD

Liner API 15LE bi-modal high-density polyethylene PE4710 with a minimum  
PENT >2000 hrs

EF Fitting Bi-modal high-density polyethylene PE100+ with a minimum  
PENT >2000 hrs

Pipe Coating Two Layer HDPE Coating up to 140°F (60°C), or Three Layer FBE with HDPE Coating 
up to 180°F (82°C).

Joint Protection Field applied shrink sleeves or visco-elastic wrap
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7. OPERATING CAPABILITIES

Note: The charts illustrate the product capability for each consideration alone.  Please contact CORE Linepipe®  
for a project specific suitability evaluation for your desired combination of service parameters.

Water Service Operating Capability Liquid Hydrocarbons Operating Capability

Multiphase Operating Capability Natural Gas Operating Capability

Pressure, 3160 psi

Vacuum, -14.5 psig

Vacuum, -14.5 psigVacuum, -14.5 psig

Aromatics, 25% by vol.

Aromatics, NoneAromatics, 25% by vol.

Pressure, 360 psi

Pressure, 3160 psi

Pressure, 500 psi

Temperature, 180°F

Temperature, 104°FTemperature, 104°F

H2S, 14.5 psi pp., pH>5.5

H2S, NoneH2S, any H2S pp., any pH

Vacuum, -14.5 psig

Aromatics, 25% by vol.

Temperature,140°F

H2S, 14.5 psi pp., pH>5.5

FLUID CONDITIONS

Water Up to the maximum pressure rating, up to 180°F (82°C)

Liquid Hydrocarbons Up to the maximum pressure rating, up to 140°F (60°C)

Sour Liquids/multiphase
ANSI 300 service: any H2S partial pressure and any pH

Service up to pressure rating: H2S partial pressure <= 14.5 psi (100 kPa) & a pH >= 5.5

Multiphase (with gas) Up to 360 psi (2500 kPa), up to 104°F (40°C)

Sweet gas Up to 500 psi (3500 kPa), up to 104°F (40°C)

Aromatics Suitable for up to 25% aromatics up to 140°F (60°C)

Methanol Suitable for saturated methanol up to 140°F (60°C)

Vacuum Resistant to full vacuum (-14.5 psig or -100 kPa(g)) at 176°F (80°C) for 30 minutes*

Buckling Liner buckling pressure of 65 psi (450 kPa) at 68°F (20°C) for a 24 hrs duration*

* SDR 25 or thicker liners
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APPENDIX B: FLANGED ENDS BULLETIN

Title: CORE Liner® Flanged Ends 
Document and Rev #: CLP-TB-027r1 
Document Owner: Applications Engineering 
Revision Date: 25-Aug-2022

Uncontrolled if printed       CLP-TB-027r1 CORE Liner Flanged Ends.docx                           1 of 5 

CORE Liner® Flanged Ends 

I. Background
CORE Liner® is a pipe-in-pipe system that utilizes an outer steel pipe for structural strength and an inner 
polymer liner pipe for corrosion resistance. The outer steel pipe is joined using the proprietary Clickweld® 
mechanical interference fit joining system, eliminating the need for steel welding in the field. The inner 
polymer liner is joined using electrofusion fittings. CORE Liner® combines the strength of carbon steel and 
the corrosion resistance of polymers. 

II. CORE Liner® Inside Surface
The inside surface of the CORE Liner® pipeline consists of a smooth polymer liner that is uniform in 
thickness and extends over the entire length of the pipeline from flange to flange. The liner also covers 
the raised face of the flange, so that only the liner is in contact with the bore fluids over the entire CORE 
Liner® pipeline.  

III. Flange Construction
The CORE Liner® flange construction is shown below: 

Figure 1 CORE Liner® Flange 

IV. Flanged Joint Components
The flanged joint of the CORE Liner® pipeline requires the following components: 

- CORE Liner® raised face steel flange along with the polymer stub end, as shown above.
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- A compression ring that is used to protect the polymer stub end from excessive compression
during bolt-up of the flanged joint.

V. Compression Ring Configurations
CORE Linepipe uses three configurations of compression rings: 

- A standard configuration to be generally used for ANSI 300 and 600 classes.
- A High-Performance configuration with two O-rings on one side, i.e. High-Performance

compression ring SINGLE, to be used for ANSI 900 and 1500 classes, or other demanding
applications, between a CORE Liner® flange and a raised face flange.

- A High-Performance configuration with two O-rings on each side, i.e. High-Performance
compression ring DOUBLE, to be used for ANSI 900 and 1500 classes, or other demanding
applications, between a CORE Liner® flange and another CORE Liner® flange.

Figure 2 Standard Configuration Figure 3 High-Performance Configuration 

The compression ring with the standard configuration sits between a CORE Liner® flange and an adjoining 
CORE Liner® or standard raised face steel flange, and does not require the use of a gasket.  The 
compressed face of the polymer liner acts as the sealing element to ensure a leak tight connection. 

The high-performance compression ring single sits directly against a CORE Liner® flange on the side of the 
two O-rings, and requires a gasket to seal between the back of the high-performance compression ring 
and the raised face of the adjoining steel flange.  

The High-Performance compression ring double sits between a CORE Liner® flange and an adjoining CORE 
Liner® flange, and does not require the use of a gasket.  The O-rings compressed against the face of the 
polymer liner act as the sealing element to ensure a leak tight connection.  
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- A compression ring that is used to protect the polymer stub end from excessive compression
during bolt-up of the flanged joint.

V. Compression Ring Configurations
CORE Linepipe uses three configurations of compression rings: 

- A standard configuration to be generally used for ANSI 300 and 600 classes.
- A High-Performance configuration with two O-rings on one side, i.e. High-Performance

compression ring SINGLE, to be used for ANSI 900 and 1500 classes, or other demanding
applications, between a CORE Liner® flange and a raised face flange.

- A High-Performance configuration with two O-rings on each side, i.e. High-Performance
compression ring DOUBLE, to be used for ANSI 900 and 1500 classes, or other demanding
applications, between a CORE Liner® flange and another CORE Liner® flange.

Figure 2 Standard Configuration Figure 3 High-Performance Configuration 

The compression ring with the standard configuration sits between a CORE Liner® flange and an adjoining 
CORE Liner® or standard raised face steel flange, and does not require the use of a gasket.  The 
compressed face of the polymer liner acts as the sealing element to ensure a leak tight connection. 

The high-performance compression ring single sits directly against a CORE Liner® flange on the side of the 
two O-rings, and requires a gasket to seal between the back of the high-performance compression ring 
and the raised face of the adjoining steel flange.  

The High-Performance compression ring double sits between a CORE Liner® flange and an adjoining CORE 
Liner® flange, and does not require the use of a gasket.  The O-rings compressed against the face of the 
polymer liner act as the sealing element to ensure a leak tight connection.  
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Figure 4 Flanged joint with a standard configuration ring Figure 5 Flanged joint with a High-Performance configuration ring 

Figure 6 Flanged joint with a standard configuration ring Figure 7 Flanged joint with a High-Performance configuration ring 

VI. Electrical Isolation
In corrosive applications where a carbon steel flange is connected to a metallic flange of a different 
material, the common industry practice is to provide electrical isolation between these two metallic 
flanges to avoid galvanic corrosion. In essence, electrical isolation consists of using electrically non-
conductive materials to separate the carbon steel flange from the adjoining metallic flange, thus 
preventing electrical connectivity between the two flanges. 

The electrical isolation between a CORE Liner® flange and an adjoining metallic flange depends on the 
configuration of the compression ring that is being used: 

- For flanged joints using a standard configuration compression ring, electrical isolation requires
the use of an electrically non-conductive isolation ring placed between the compression ring and
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Figure 4 Flanged joint with a standard configuration ring Figure 5 Flanged joint with a High-Performance configuration ring 

Figure 6 Flanged joint with a standard configuration ring Figure 7 Flanged joint with a High-Performance configuration ring 

VI. Electrical Isolation
In corrosive applications where a carbon steel flange is connected to a metallic flange of a different 
material, the common industry practice is to provide electrical isolation between these two metallic 
flanges to avoid galvanic corrosion. In essence, electrical isolation consists of using electrically non-
conductive materials to separate the carbon steel flange from the adjoining metallic flange, thus 
preventing electrical connectivity between the two flanges. 

The electrical isolation between a CORE Liner® flange and an adjoining metallic flange depends on the 
configuration of the compression ring that is being used: 

- For flanged joints using a standard configuration compression ring, electrical isolation requires
the use of an electrically non-conductive isolation ring placed between the compression ring and
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the adjoining metallic flange, as shown below. The compression ring in this case is shorter than 
the standard compression ring, to account for the thickness of the non-conductive isolation ring. 

- For flanged joints using a high-performance compression ring, electrical isolation requires the use
of an electrically non-conductive gasket placed between the back of the high-performance
compression ring and the adjoining metallic flange, as shown below.

Figure 8 Electrical isolation joint with a standard 
configuration ring 

Figure 9 Electrical isolation joint with a High-Performance 
configuration ring

To achieve electrical isolation, all flanged joints (whether using the standard configuration or the high-
performance configuration) need to use electrically non-conductive sleeves and washers for the flange 
studs. 
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the adjoining metallic flange, as shown below. The compression ring in this case is shorter than 
the standard compression ring, to account for the thickness of the non-conductive isolation ring. 

- For flanged joints using a high-performance compression ring, electrical isolation requires the use
of an electrically non-conductive gasket placed between the back of the high-performance
compression ring and the adjoining metallic flange, as shown below.

Figure 8 Electrical isolation joint with a standard 
configuration ring 

Figure 9 Electrical isolation joint with a High-Performance 
configuration ring

To achieve electrical isolation, all flanged joints (whether using the standard configuration or the high-
performance configuration) need to use electrically non-conductive sleeves and washers for the flange 
studs. 
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VII. Compression Ring Types
For each of CL440, CL640, CL648, CL671, CL856 and CL1279, a flanged joint may use any of the following 
compression rings, depending on the project requirements: 

# Name Function ANSI 
300 

ANSI 
600 

ANSI 
900 

ANSI 
1500 

1 Standard compression 
ring single 

Between a CORE Liner® flange and a raised 
face flange 

Yes Yes - - 

2 Standard compression 
ring double 

Between a CORE Liner® flange and a CORE 
Liner® flange 

Yes Yes - - 

3 Isolation compression 
ring 

For use in conjunction with a non-
conductive isolation ring for electrical 
isolation between a CORE Liner® flange and 
a raised face flange 

Yes Yes - - 

4 High-Performance 
compression ring single 

For demanding applications between a 
CORE Liner® flange and a raised face flange 

Yes Yes Yes Yes 

5 High-Performance 
compression ring 
double 

For demanding applications between a 
CORE Liner® flange and a CORE Liner® flange 

Yes Yes Yes Yes 

Notes: 

1. A standard compression ring double is longer in length than a standard compression ring single.
2. A high-performance compression ring double has O-rings on both sides.
3. Electrical isolation is generally required when a CORE Liner® flange is joined to a stainless steel

flange.
4. The isolation compression ring is shorter than the standard compression ring single, to account

for the thickness of the non-conductive isolation ring.
5. The electrical isolation on high performance compression rings requires the use of an electrical

isolation gasket between the High-Performance compression ring and the stainless steel flange.
The High-Performance compression ring itself remains unchanged.

6. All electrical isolation joints, irrespective of the compression ring configuration, need to use
electrically non-conductive sleeves and washers for the flange studs.
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1. CRITICAL MEETING ATTENDEES

To ensure a successfully executed CORE Liner® job, it is critical that all stakeholders are involved in a project kickoff 
meeting. This provides CORE Linepipe® (“CORE”), the customer, EPCM, and pipeline contractor a forum for dialogue 
to align expectations and plan for success. 

REQUIRED MEETING ATTENDEES

CORE Linepipe® Pipeline Contractor Customer/Client

Job Foreman or Superintendent Spread Boss Inspector

OPTIONAL MEETING ATTENDEES

CORE Linepipe® Pipeline Contractor Customer/Client

Sales Representative Management Project Manager

Safety/QC Safety/QC

Sign Off and Acknowledgment

This is to acknowledge having attended the project kickoff meeting and to have received the CORE Linepipe® project 
execution requirements as described in the CORE Linepipe® Contractor Development Program and confirms receipt 
of a copy of the CORE Linepipe® Contractor Development Program.

Date:

MEETING ATTENDEES

Name Position Company Email Phone Number

Additional notes: 
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2. PROJECT REVIEW

Review and fill out the project details, this document is intended to provide a comprehensive review of the project and 
should be signed and stored by all involved parties.

SCOPE REVIEW ITEM DETAIL

CORE Project Number

Customer Project Number

AFE/PO#

Expected start Date

CORE Estimated Construction Days:

Product

Survey Length

Total Pipe Ordered

Total Joints

Pipe- YJ m (ft)

Pipe- YJ Joints

Pipe- YJ2K m (ft)

Pipe- YJ2k Joints

Joint Coating Requirements

Joint Coating Certified (STOPAQ & Scarguard)

BORE Section Lengths & Quantity

BORE Section Lengths & Quantity

Flanges, ANSI & Grade, Quantity

Venting Requirements

Isolation Kits

Risers (Quantity)
45 degree

90 degree

Riser Drawings (Approval Required)

Factory Bends List (Approval Required)
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3. SAFETY

The safety of all stakeholders is paramount to CORE Linepipe® Leadership. Safety is embedded throughout the 
development of every strategy, system, process, product, and service offering. The CORE Linepipe® team takes pride 
in our safety culture built on: 

• The engineering of safety into systems, processes, products, and equipment designs.

• Critical assessment of hazards and work procedures to ensure the safe and efficient operation by production and
field personnel.

• Documentation of processes, inspections, near misses, incidents, and daily toolbox talks for training, monitoring,
and compliance.

PPE requirements e.g.: FR, Hi-Vis, Monitors

Safety tickets required?

What orientations are required?

Company specific rules outside the norm 
e.g. designated smoking areas, road rules

Are radios required?  What channels are required and 
does CORE need signed authority to obtain those 
channels?

Toolbox/safety meeting - typically held in conjunction 
with the contractor.

Permit requirements? (Daily, Weekly)

ERP - CORE would like to have before project kick 
off, who can provide this to CORE?

Is there a medic on site? Where are they located? 
Where is the closest hospital?

Cell phone use: CORE requires cell phones for 
SiteDocs and safety paperwork

Additional notes: 
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4. CREW ROTATION

The expected CORE Service® crew rotation is 24 days on and 5 days off.  This is based off the current OH&S 
guidelines in Canada.

•	 For projects in the US or in other jurisdictions CORE Linepipe® can accommodate a custom crew rotation as 
needed. 

CORE 2 – PERSON MAINLINE CONFIGURATION

Contractor Supplied CORE Supplied

Track Hoe Crew/EF Truck or Side by Side

Side Boom Job Trailer

Trucks Field Press

Side Boom Operator Custom Tools

Track Hoe Operator EF Tech

Stabber Field Press Operator

Joint Preparation

Joint Coating #1

Joint Coating #2

6 Personnel 2 Personnel

CORE 4– PERSON MAINLINE CONFIGURATION

Contractor Supplied CORE Supplied

Side Boom Track Hoe

Trucks EF Truck or Side by Side

Side Boom Operator Crew Truck

Stabber Job Trailer

Joint Coating #1 Field Press

Joint Coating #2 Custom Tools

Joint Preparation

Track Hoe Operator

EF Tech

Field Press Operator

4 Personnel 4 Personnel
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5. PROJECT LOCATION/ACCOMMODATION

Closest recommended accommodation (or camp 
location)

6. TICKETS & INVOICING

Who should be included on the email list for daily 
tickets and reports? *When sending signed tickets 
back please respond all.

*There will be an upfront materials ticket that will reflect the sales order and shipping tally at the beginning of the
project to accompany the daily tickets/ reports.

*All materials will be billed at the beginning of the project.

For additional items that are required to complete your project, that are not on the original order, a written request to 
your Sales Representative is required. Including material type, quantities, delivery instructions, financial information 
(AFE, project number, etc.) and billing instructions (PO update or billed on a ticket) will help to expedite deliveries. 
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7. SHIPPING & RECEIVING

• A minimum of 7 days notice is required to secure load time and delivery time for pipe.

•• Additional charges may apply if pipe trailers are staged or experience excessive wait time.

• Minimum 10 days notice to secure load time and delivery time for bends.

• Load times available Monday to Friday at Crossfield facility.

• No returns without appropriate completed Return Material Authorization (RMA) number and form filled out, must
be approved by Gateway and CORE representative.

• All pipe bunks need to be shipped back to CORE manufacturing plant in Crossfield.

• CORE Linepipe standard joint length is 18.7 m (62 ft).

CORE LINER 
WEIGHTS - CANADA CL440 CL640 CL648 CL671 CL856

lbs kg lbs kg lbs kg lbs kg lbs kg

Total Weight per Joint 595 270 882 400 1,011 459 1,404 637 1,586 720

Maximum Net / 
Payload Weight

58,000 26,332 58,000 26,332 58,000 26,332 58,000 26,332 58,000 26,332

Recommended Joints 
Per Truck 78 60 56 40 35

CORE Liner® meters 
per truckload 1,459 1,122 1,047 748 655

CORE LINER 
WEIGHTS - USA CL440 CL640 CL648 CL671 CL856

lbs kg lbs kg lbs kg lbs kg lbs kg

Total Weight per Joint 595 270 882 400 1,011 459 1,404 637 1,586 720

Maximum Net / 
Payload Weight 37,850 17,184 37,850 17,184 37,850 17,184 37,850 17,184 37,850 17,184

Recommended Joints 
Per Truck 63 42 37 26 24

CORE Liner® feet per 
truckload 3,864 2,576 2,269 1,595 1,472

Additional notes: 
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8. DELIVERY & STORAGE

• Pipe is delivered to site on wooden bunks that need to be shipped back to CORE’s manufacturing plant in
Crossfield.

• Synchronized pipe loading with direction for stringing. (Factory end of CORE pipe to front or rear of truck).

• There is less pipe per truck if required to be loaded mandrel to rear.

• CORE representative to be onsite for first time client, inspector, contractor (or existing contractor with a new
spread boss).

9. INSTALLATION

• The installation of a CORE pipeline system is directional (during operation the pipeline can be used to transport
fluids in both directions).

• Consider direction so that bores are pulled from CORE factory end (typically direction of workflow) so we can
utilize CORE’s reusable pull head and eliminate additional field cuts/transition pups or a welding unit to having to
be on site.

• Pipe is to be double tubbed, tubs to be placed a minimum of 3.5m (11.5ft) from the end of the pipe. If possible,
tall tubs are preferred.  Maintain 0.3m (1ft) between pipe for front end work (cut, scrape, pre-clean).

• Pipe crotches are required at every 7 joints minimum.

• No end hooks to be used. Slings, vacuum pack or Calipers recommended.

• Spacing required for Walter between multi- lines, minimum 1.2m (4ft) on either side and 6.4m (21ft) from edge of
ROW to ditch.  If limited ROW 2 booms (1 in front and one behind Walter) speeds up mainline as spacing is not
required on either side of CORE Liner®.

10. PACKAGING

• End packaging must remain on pipe until time of connection. Packaging that is open on pipe and is not connected
must be capped at the end of each day (typically after lowering in or pre-jeep).

• Lowered in pipe must have pipe ends elevated from ditch bottom, if potential of submersion exists, end packaging
needs to be waterproof.

• Submerged pipe is not recommended.

• Failure to properly protect the CORE Liner® ends may cause damage to the product resulting in the inability to
use those sticks of pipe.

SCOPE REVIEW ITEM DETAIL

Stringing/loading direction confirmed

BORE/HDD (number, meterage, pre-test, # of boring 
units)

Bore direction/Pull head requirement
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11. PIPE POSITION

• CORE Liner® can be installed in any sequence or in- ditch position on multi- line projects.

• Stringing position of CORE Liner® does not have to match the install position.

• To maximize productivity when constructing multiple lines, it is optimal to have the CORE Liner® line in the
following installed positions (in the ditch).

1. Outside position on dual line

2. Inside position on 3 or more lines

3. Avoid being a middle line

Additional notes:

12. BENDS & RISERS

• Riser drawing and ROW bend requirements must be signed off prior to bending.

• Bends/risers are to be pre-ordered and are subject to bend shop time availability.  Average delivery is 10 days
from order.

• Bends minimum of 20xD bend radius. Bends 30 degrees or greater recommended to be factory bent.

• Avoid slip bending.

• 1.82m (6ft) of straight pipe required to make a field cut.

13. MAINLINE

• Crotch required on every start/end joint and a minimum of every seven joints

• The CORE Service Team will ClickWeld® and electrofuse linepipe in ambient temperatures from -30˚C (-22˚F) to
+45˚C (+113˚F).

• Productivity is affected in extreme weather conditions.
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17. SLEEVING

• It is strongly recommended that coating protection installers be certified (mandated in Canada).

• Follow supplied coating protection application guides.

14. LOWERING IN

• Pneumatic rubber tire cradles for lowering in to eliminate cover damage.

• If regular cradles want to be used another lifting device will be required to allow cradles to pass by connections.

15. HDD & BORING

• Reference section 8.15 in Contractor Development Program for maximum pull force and hydrotest procedure.

• Reference section 8.15 in Contractor Development for Bore Hydro Test Procedure.

• The O.D. of the pipe is larger that the nominal pipe size.

• 4”-6” O.D., pull head sleeve- 7&5/ 16 O.D

• 6”-8” O.D., pull head sleeve- 9.5” O.D

• 8”-10” O.D., pull head sleeve- 12& 7/8”

• It is best practice to pre- hydrotest all high profile bore sections before pulling bores.

• CORE has a bolt on pull head that can be utilized if the pipe is strung the correct way.

• If a bore is pre-tested, a regular weld-on pull head will be required.

16. BELL HOLE & TIE IN

• Reference section 8.8 in Contractor Development for bell hole drawing.

• For in- line tie- ins, CORE Liner® requires a minimum of +3 join length gap starting from the joint needing
connections.

• CORE Linepipe® requires accessible bell holes that are big enough to accommodate the installation equipment
field press. Typically, a bell hole of at least 8.2 feet (2.5 meters) wide by 20 feet (6 meters) long is required.

• Spacing required at tie-in for bore locations/ crossings (10m (1/2 joint) *(32.8ft) to be hanging out either side of
bore exit/ entry.  If you must cut the bore once its pulled Walter needs 3.35m (11ft) minimum from ditch wall to
end of pipe.

18. GARBAGE DISPOSAL

• It is required for the mechanical contractor to supply an appropriate garbage disposal.

• If a factory end must be cut off, there will be a portion of secured HDPE within the steel, HDPE liner may be
removed from a field end cut off.

19. ONSITE MEETING

• Schedule an onsite visit prior to stringing with inspector, contractor, and CORE field management/ foreman.
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STOPAQ Video

CORE LINEPIPE®

EXTERNAL COATING BULLETIN
REVISION 4.0 | APRIL 13, 2023

APPENDIX D: EXTERNAL COATING BULLETIN
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1. GENERAL

CORE Liner® pipelines are intended as corrosion resistant pipelines. CORE Liner® pipes are generally delivered to the 
field with an external coating. To maintain the external corrosion resistance of the CORE Liner® pipeline, it is strongly 
recommended that an external corrosion resistant coating is applied to the ClickWeld® joints, after the field joining 
process is completed. 

2. SCOPE OF WORK

CORE Linepipe® carries a stock of joint coating materials and can supply it with the pipe delivery to site, if requested 
by the client/contractor.  Please contact a CORE Linepipe® sales representative for further details. 

All tools, consumables and ancillaries required for the external coating application are to be supplied by the external 
coating applicator (the contractor).

3. CLICKWELD® READINESS VERIFICATION

ClickWeld® and electrofusion joints must be complete, which includes installed inserts and plugs, before a ClickWeld® 
joint is ready to be externally coated.  Please ensure that the ClickWeld® joint is fully completed prior to applying the 
external coating. To verify that the ClickWeld® joint is completed and ready to be externally coated, please refer to 
APPENDIX A for the ClickWeld® readiness criteria.

4. WARNING (PIPE HEATING)

CORE Liner® is susceptible to damage by heating as it has a polyethylene liner inside the pipeline. Overheating CORE 
Liner® can potentially lead to damage, failure, and costly repairs. Please refer to APPENDIX B for warning notes
regarding heating.

5. CLICKWELD® EXTERNAL COATING

Although many external coatings are suitable for use on CORE Liner® pipelines, CORE Linepipe® recommends using 
STOPAQ as external corrosion protection on CORE Liner® joints. Nevertheless, CORE Linepipe® clients may elect 
to use other external coatings. Please contact a CORE Linepipe® sales representative for confirmation of suitability, 
guidance and training recommendations for your coating of choice. 

PRODUCT APPLICATION

STOPAQ WRAPPINGBAND CZ OPERATING TEMPERATURE UP TO 50°C (122°F)

STOPAQ WRAPPINGBAND CZH OPERATING TEMPERATURE UP TO 70°C (158°F)

STOPAQ WRAPPINGBAND CZHT OPERATING TEMPERATURE UP TO 85°C (185°F)

STOPAQ OUTERWRAP PE OPERATING TEMPERATURE UP TO 70°C (158°F)

STOPAQ OUTERWRAP HTPP OPERATING TEMPERATURE UP TO 85°C (185°F)

The application procedure for the STOPAQ material on ClickWeld® joints is detailed in Wrappingband and Outerwrap 
for CORE Linepipe ClickWeld Application and is included in APPENDIX C.

All personnel involved in applying external coatings on CORE Linepipe® products must be trained by a representative 
of the external coating manufacturer. It is strongly recommended that all personnel involved in applying external 
coatings on CORE Linepipe® products complete the CORE Linepipe® external coating online information module. 
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TOTAL MAXIMUM ROLLS PER CLICKWELD (STOPAQ)

STOPAQ PRODUCT 4 INCH 6 INCH 8 INCH 10 INCH 12 INCH

WRAPPINGBAND 100MM/4” 0.65 0.51 0.70 1.02 1.40

WRAPPINGBAND 50MM/2” 0.12 0.29 0.40 0.58 0.80

OUTERWRAP 75MM/3” 0.54 0.45 0.56 0.90 1.12

OUTERWRAP HTPP 100MM/4” 0.25 0.33 0.41 0.66 0.82

TOTAL MAXIMUM ROLLS PER CLICKWELD (SCARGAURD)

SCARGUARD PRODUCT 4 INCH 6 INCH 8 INCH 10 INCH 12 INCH

SCARGUARD 6” x 30’ ROLL 1 1 1 1.5 2

6. HOLIDAY DETECTION (JEEPING)

Holiday detection and jeeping is the responsibility of the pipeline contractor. CORE Liner® pipes can be jeeped similar 
to coated carbon steel pipelines. The coating manufacturer general recommendations for jeeping YJ or YJ2K coated 
CORE Liner® pipes are as follows:

YJ COATING YJ2K COATING

PRODUCT COATING 
THICKNESS, MM

VOLTAGE, V COATING 
THICKNESS, MM

VOLTAGE, V

CL440 0.75 7,500 1.22 12,200

CL640 0.85 8,500 1.22 12,200

CL648 0.85 8,500 1.22 12,200

CL671 0.85 8,500 1.22 12,200

CL856 1.00 10,000 1.22 12,200

CL1071 1.00 10,000 1.22 12,200

CL1279 1.25 12,500 1.22 12,200

• It is recommended not to exceed the above voltage values and to use detectors SPY Model 785 / 790 (or equal).

• The jeeping voltages required at externally coated joints may be different than the voltages used for jeeping the
pipe. Ensure the appropriate voltages are applied at joint coatings and pipe coatings.

• Holiday testing of the STOPAQ coating requires a voltage of 15,000 volts. Please refer to the STOPAQ Application
Guide in APPENDIX C for further guidance on jeeping STOPAQ coatings.
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7. REPAIRING COATING HOLIDAYS

Any holidays in the coating that are detected during the jeeping process should be repaired using the STOPAQ 
material, in similar steps to what is described in the STOPAQ application procedure. 

8. APPLYING A MECHANICAL PROTECTION LAYER

For bores and HDD applications, CORE Linepipe® recommends using ScarGuard for mechanical protection of the 
STOPAQ coated ClickWeld® joints. The ScarGuard application procedure is detailed in APPENDIX D.
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APPENDIX A - CLICKWELD® READINESS CRITERIA

Check for ALL of the following prior to applying external coating:

1. Both plugs are installed

2. EF # is written

3. OK and initials are present

There is only one acceptable scenario that indicates a ClickWeld® joint is ready to be externally coated. The above 
image shows the requirement of the EF #, two installed plugs, and an ok with initials. 

IF ANY OF THESE THREE ARE MISSING, DO NOT EXTERNALLY COAT!

Contact a CORE Service® team member before moving forward. 

COMPLETED CLICKWELD® - READY FOR EXTERNAL COATING

INCOMPLETE CLICKWELD® - DO NOT COAT

Scenario 1: No plugs

Even if there is an EF # and an OK and initial, if both plugs are not installed, external coating should not be applied.

DO NOT EXTERNALLY COAT IF A PLUG IS MISSING!
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Scenario 2: No EF#

Even if there is an OK and initial and both plugs are installed, if there is no EF #, the joint should not be externally 
coated.

DO NOT EXTERNALLY COAT IF “EF #” IS MISSING!

Scenario 3: No “OK” and Initial

Even if both plugs are installed and there is an EF #, if there is no OK and initial, the joint should not be externally 
coated.

DO NOT EXTERNALLY COAT IF “OK” AND INITIAL IS MISSING!

Incomplete ClickWeld® - DO NOT COAT
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WARNING
DO NOT OVERHEAT THE PIPE.

TO REMOVE THE DEW, THE SURFACE OF THE JOINT ONLY REQUIRES TO BE HEATED 
3ºC (5ºF) ABOVE DEW POINT.

DO NOT EXCEED 266ºF/130°C SURFACE TEMPERATURE AT ANY TIME DURING COATING.

EXTERNAL COATING TO ONLY BE APPLIED BY TRAINED TECHNICIANS. 
REFER TO CORE LINEPIPE EXTERNAL COATING BULLETIN.

CONTACT CORE LINEPIPE FOREMAN FOR PROJECT SPECIFIC INSTRUCTIONS.

OVERHEATING WILL DAMAGE THE PLASTIC LINER.

R05

CL640
CL648

CL671
CL856

WARNING
DO NOT OVERHEAT THE PIPE.

TO REMOVE THE DEW, THE SURFACE OF THE JOINT ONLY REQUIRES TO BE HEATED 
3ºC (5ºF) ABOVE DEW POINT.

DO NOT EXCEED 185ºF/85°C SURFACE TEMPERATURE AT ANY TIME DURING COATING.

EXTERNAL COATING TO ONLY BE APPLIED BY TRAINED TECHNICIANS. 
REFER TO CORE LINEPIPE EXTERNAL COATING BULLETIN.

CONTACT CORE LINEPIPE FOREMAN FOR PROJECT SPECIFIC INSTRUCTIONS.

OVERHEATING WILL DAMAGE THE PLASTIC LINER.

CL440

R05

APPENDIX B - WARNING (PIPE HEATING)

1. CORE Liner® must not be overheated from the installation of the external coating. CORE Liner® has a polyethylene
liner inside the pipeline. Damage/failure of the liner could occur as a result of overheating. Liner damage/failure is not
visible from the outside of the pipeline. Overheat scenarios could require costly repairs.

2. The temperature of the entire surface to be coated shall be measured using a calibrated digital surface contact
thermometer. The surface temperature must be measured frequently to promptly detect when the required
temperature is reached. When measuring the temperature, allow the digital surface contact thermometer to touch the
surface for at least three seconds (and until the temperature reading stabilizes) before taking the temperature reading.

3. Contact your CORE Linepipe® foreman for any questions or clarifications.

4. All personnel involved in applying external coatings on CORE Linepipe® products must sign the Sign-Off and
Acknowledgement of CORE Linepipe® External Coating Requirements sheet. Refer to APPENDIX E.

5. The CORE Liner® pipe should never be heated to a surface temperature above the following:

PRODUCT MAXIMUM ALLOWABLE TEMPERATURE

CL440 85°C (185°F)

CL640 CL648, Cl671, CL856 130°C (266°F)

If this temperature is ever exceeded, you must contact a CORE Linepipe® representative immediately. The joint 
will be inspected and the damaged section will be replaced.

6. The warning sticker (shown below) is to be removed from on the pipe after the external coating is applied and prior
to jeeping.
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APPENDIX C

STOPAQ APPLICATION GUIDE

10 81



   STOPAQ ClickWeld 

        Application

STOPAQ VIDEOS

STOPAQ® Wrappingband is a corrosion 
preventing material adhering extremely well 
to steel and factory applied pipeline coatings 
like PE, PP and FBE. STOPAQ® Outerwrap 
is used for the mechanical protection of 
Wrappingband. The heavy-duty Outerwrap 
provides resistance to impacts, indentations 
and abrasion, and is also resistant to 
chemicals like alkalis and acids. Both 
materials are supplied in a rolled format. For 
a CORE Linepipe ClickWeld application, the 
below sizing is used:

Wrappingband CZ/CZH/CZHT
100mm x 10m (3.94” x 32.81’) and 50mm x 
10m (1.97” x 32.81’)

Outerwrap PE/PVC/HTPP
75mm x 30m (2.95” x 98.43’)

Wrappingband and 
Outerwrap for CORE Linepipe 

ClickWeld Application

Self Healing Corrosion Prevention & Sealant Technology   |   Version 7.0, Date: 4/11/2023 sealforlife.com

Wrappingband
CZ / CZH / CZHT

Outerwrap
PE / PVC / HTPP

100mm x 10m
(3.94” x 32.81’)

75mm x 30m
(2.95’ x 98.43’)

50mm x 10m
(1.97” x 32.81’)

STOPAQ®
Outerwrap

STOPAQ®
Wrappingband
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1. Equipment List

• Temperature probe, dew point tester, high voltage

holiday tester, solvent cleaner

• Appropriate tools for surface preparation, wire

brush, 60-80 grit sand paper, abrasive blasting pot

(optional), appropriate abrasive media (optional)

• Scissors, knife, measuring tape, clean lint free rags,

Standard safety equipment such as gloves, goggles,

hard hat, etc. Check SDS for specific PPE.

Training - It is required that field personnel applying the STOPAQ® coating to CORE Liner® products 

are trained by a representative of the  STOPAQ® supplier.

2. Heating

Excessive heat can damage the internal plastic liner of 

the CORE Liner® product and may lead to a pipeline 

failure. Bare pipe sections of the CORE Liner® product are 

particularly susceptible to heat damage, as the plastic 

liner in those locations is only protected by a thin bare 

pipe. This is particularly relevant to the CL440 product.

STOPAQ® is intended for cold application without the use 

of heat. Significant pipe heating typical of shrink sleeve 

applications is not required for STOPAQ®. Only removing

the dew from the pipe surface, if present, is needed for 

the application of STOPAQ®. If dew is not present, no 

heat application is required.

Removing the dew, where dew is present, only requires 

a minimal amount of heat. To remove the dew, use a 

tiger torch on a low setting for between 10 – 20 seconds 

in a continuous uniform movement along and around 

the surface to be coated. Target a surface temperature 

of 30 Celsius (50 Fahrenheit) above the local dew point 

temperature.

Promptly check the temperature of the entire surface 

to be coated using a contact surface thermometer. 

Temperature guns may give misleading results and are 

not to be used. Record the measured temperature and 

the ClickWeld® joint number on the project register.

sealforlife.comSelf Healing Corrosion Prevention & Sealant Technology   |   Version 7.0, Date: 4/11/2023

Product Max Allowable Temp

CL440 850 Celsius (1850 Fahrenheit)

CL640, 
CL648, CL671, 
CL856

1300 Celsius (2650 Fahrenheit)

83



sealforlife.comSelf Healing Corrosion Prevention & Sealant Technology   |   Version 7.0, Date: 4/11/2023

4. Solvent Cleaning After Preparation

Degrease and wipe clean the steel and coated areas to 

remove foreign materials using a solvent wipe.

Approved Solvents

• Isopropanol ≥95% (recommended solvent

for STOPAQ products)

• Any solvent that flashes off 100% without

leaving a residue

The internal plastic liner of any section where the temperature exceeded the maximum allowable temperature of

the above table may have been heat damaged. Cut that section out and replace it with a new pipe section.

Where heating is needed, heat every ClickWeld® joint separately and apply the STOPAQ® coating immediately after

heating that pipe section. Avoid re-heating a pipe section as the heat build-up can be significant, and may lead to 

damaging the internal plastic liner. If the pipe is heated and not immediately coated, allow for sufficient time for the 

heated section to fully cool down before re-heating it.

Pre-heat the STOPAQ® tape separately and keep it in a warm/protected place until it is applied on the pipe section

for ease of application.

3. Surface Preparation

The surface of the ClickWeld fitting is required to be 

cleaned prior to the application of STOPAQ® products. 

The surface shall be cleaned to a minimum SSPC 

/ NACE SP3, ISO 8501 St2 / St3 (Hand / Power tool 

cleaning). Lightly abrade the mainline coating 50mm 

(2”) adjacent to the cutback area.
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6. STOPAQ® Wrappingband Application 1

Cut a number of strips of 100mm x 10m (3.94” x 32.81’) 

Wrappingband according to the appropriate ClickWeld fitting. 

CL 440   11 strips   53cm (21”) 

CL 640   7 strips  71cm (28”)

CL 648   7 strips  71cm (28”)

5. Coat ClickWeld Transition

Cut strips of 50mm x 10m (1.97” x 32.81’) 

Wrappingband. Remove the release liner and apply to 

either side of the ClickWeld joint until transition is filled. 

Multiple wraps may be required.

CL 440 2 strips 53cm (21”) 

CL 640  2 strips  71cm (28”) 

CL 648  2 Strips 71cm (28”) 

CL 671   4 strips  74cm (30”) 

CL 856   4 strips  91cm (36”)

Remove the release liner on the first strip and start by 

applying the Wrappingband with a ≥ 50 mm [2”] overlap onto 

the mainline/plant coating. Apply Wrappingband without any 

tension onto the substrate with a ≥ 50 mm [2”] circumferential 

wrap onto itself. The print string on the Wrappingband should 

be facing the application direction. Avoid air-enclosures.

7. STOPAQ® Wrappingband Application 2

Continue to apply the additional Wrappingband strips 

successively alternating their starting positions. Install 

each subsequent strip with a minimum 10mm (0.5”) 

side-by-side overlap using the print string as a guide. Keeping 

the same overlap parameters described in the 

first wrap, continue installing the Wrappingband strips 

until the entire ClickWeld fitting and cut-back area is covered 

with a ≥ 50 mm [2”] overlap onto the mainline/

plant coating.

CL 671   7 strips   74cm (30”)
CL 856   7 strips  91cm (36”)
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8. Installed STOPAQ® Wrappingband
Inspection

Visual Inspection: The appearance of STOPAQ® 
Wrappingband must look smooth and tight and 

should be shaped around all details and into corners. 

• In full contact with the steel/coated substrate

• No cracks or holes in backing

• Proper overlap onto the mainline/factory coating.

≥50mm (2”)

• No entrapped air

• No large wrinkles

• Proper wrap overlap during entire length of

installation

Holiday detection: Immediately after application of 

STOPAQ® Wrappingband holiday testing should be 

carried out with a voltage of 15 kV. A brush probe is 

recommended. No further testing is required.

9. Outerwrap Application 1

ClickWeld fittings should be spirally wrapped from 

left-to-right or from right-to-left. In general, STOPAQ® 
Outerwrap should be applied with tension by gently 

pulling the roll of material. Start wrapping Outerwrap 

with two full circumferential wraps perpendicular 

to the pipe, leaving 3 mm of the previously applied 

STOPAQ® Wrappingband visible at the boundary.

After application of the circumferential wraps, 

consecutive spiral wraps should have an overlap 

of ≥ 50%. Avoid air inclusions. Avoid tenting and 

bridging.
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STOPAQ® DISCLAIMER: Seal For Life Industries warrants that the product conforms to its chemical and physical description and is appropriate for the use stated on the technical data sheet 
when used in compliance with Seal For Life Industries’ written instructions. Because many installation factors are beyond the control of Seal For Life Industries, the user shall determine the 
suitability of the products for the intended uses and assume all risks and liabilities in connection herewith. Seal for Life’s liability is stated in its General Terms and Conditions of Sale. Seal For 
Life Industries makes no other warranty either express or implied. All information contained in this technical data sheet is to be used as a guide and is subject to change without notice. This 
technical data sheet supersedes all previous data sheets on this product. Seal For Life Industries is a registered marks of the Berry Global Group, Inc. or its affiliates.

Edmonton, Alberta Canada 
Tel: 587 896 1312 | info@sealforlife.com

Stadskanaal, The Netherlands 
Tel: +31 599 696 170 | info@sealforlife.com sealforlife.com

1 2 3

10. Outerwrap Application 2
Continue spiral wrapping until reaching the end of the 
Wrappingband, leaving 3 mm visible at the boundary. End 
wrapping with two full circumferential wraps perpendicular 
to the pipe. Final 75mm (3”) should be applied without 
tension and the tape end should face downwards ending at 
3 o’clock position. Cut off in a tie-form. 

Installed Outerwrap Inspection
Visual inspection: The applied Outerwrap must look 
smooth and tight and should be shaped around all details 
and into corners. 

• In full contact with the Wrappingband
• No cracks or holes in backing
• No large wrinkles
• Proper wrap overlap during entire length of installation

87



APPENDIX D

SCARGUARD APPLICATION GUIDE

1188



canusacps.comINSTALLATION GUIDE

Composite Mechanical Protection for Directionally Drilled Pipelines 
for Field Joints

Scar-Guard®

Appropriate tools for surface abrasion and 
preparation (wire brush/power wire brush 
or grit blaster, abrasive paper (60-80 grit), 
knife, lint free rags, approved solvent and 
high volume water sprayer, perforation 
tool, standard safety equipment: latex and 
leather gloves, safety glasses, hard hat, etc.

Equipment List

21 4

Scar-Guard® (SCG) is supplied in a heat 
sealed foil pouch. Compression Film is sup-
plied separately.

Perform an SSPC SP1 solvent cleaning. 
Remove all visible signs of oil, grease, dust, 
dirt or other surface contaminants; clean 
the FJC and the adjacent pipe coating with 
a solvent cleanser. To determine the width 
of the area to be cleaned refer to step 5 or 
step 6.

Product Description

3

1. Sweep blast a minimum of 150mm 
(6”) past the FJC edges on both sides. 
Sweep blasting should result in a 25 to 
75 microns (1 to 3 mil) profile. Be careful 
not to cause a holiday when sweep 
blasting. With approval from the coating 
manufacturer, sweep blast the entire 
epoxy girth weld coating resulting in a 
25 to 75 microns (1 to 3 mil) profile. 

2. If sweep blasting isn’t an option, thor-
oughly abrade the areas mentioned in 
step 1 above with 60 to 80 grade grit 
paper.

3. Blow down, wipe down or brush off the 
entire prepared area once prep is com-
plete with noncontaminated equipment 
to remove dust.

4. Perform a Holiday Test to ensure that 
there are no holidays. If any are present, 
repair the girth weld coating in accor-
dance with the manufacturer’s recom-
mendations and repeat steps 1-4.

Do not sweep blast these types of field joint 
coatings.  

1. If the mainline coating is an epoxy (FBE/
ARO), sweep blast a minimum of 150mm 
(6”) wide area past the FJC edges on 
both sides. Sweep blasting should 
result in a 25 to 75 micron (1 to 3 mil) 
profile. Be careful not to cause a holiday 
when sweep blasting. If sweep blast-
ing isn’t an option, thoroughly abrade 
the areas mentioned above with 60-80 
grade grit paper. 

2. If the mainline coating is a polyethylene 
or polypropylene do not sweep blast, 
thoroughly abrade the areas mentioned 
in step 1 above with 60-80 grade grit 
paper.

3. Blow down or wipe down or brush off 
the entire prepared area once prep is 
complete with noncontaminated equip-
ment to remove the dust.

4. Perform a Holiday Test to ensure that 
there are no holidays. If any are present, 
repair the girth weld coating in accor-
dance with the manufacturer’s recom-
mendations. and repeat steps 1-4.

5 6

For Epoxy Field Joint Coatings:

7

Water is needed to activate Scar-Guard®. 
Open the foil pouch, remove the roll. Once 
opened, the product cannot be repackaged. 
Scar-Guard® is activated using a high vol-
ume water sprayer to soak each layer as it 
is wrapped. Impermeable gloves (ie.Latex 
/ rubber) are required during the Scar-
Guard® installation. 

8

SCG must be wrapped onto the field joint 
in the correct orientation as shown above. 
The “Zig Zag” side of the SCG is the side that 
must face outward towards the installer. 
(Zig Zag Out). The straight side of the SCG 
is the side that must contact the pipe’s 
surface.

The field joint coating (FJC) should be 
installed per the manufacturers recom-
mended guidelines.

Preparation

For Heat Shrink Sleeves, Tapes, 
Etc:

Outer Wrap 
Application Scar-Guard®

Straight side faces 
the pipe.

Zig Zag side faces the 
installer.
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Part No. 99060-228 

IG_Scar-Guard_rev014

9A 9B 10

After preparation has been completed, soak 
the entire area to be wrapped with water. 
Open the foil pouch and remove the roll. 
Begin the application a minimum distance 
of 150 mm (6”) past the corrosion coating 
edge. Installation can start on the leading or 
trailing edge. Apply the first wrap circum-
ferentially around the pipe at a 90° angle, 
then begin spiral wrapping with a 50% 
overlap towards the other edge. Apply ten-
sion during application by pulling firmly on 
the roll as it is applied. Squeeze and mold 
firmly in the direction of the wrap until tight. 
THOROUGHLY SOAK each layer (both sides, 
top, and bottom) of the SCG as it is being 
applied, not just the outer layer. Continue 
with the 50% overlap until the SCG extends 
to the other edge of abraded area created 
in step 5. (a minimum distance of 150 mm 
(6”) beyond the corrosion coating) SCG is 
applied in a minimum single pass with 50% 
overlap to achieve a 2-layer system. End 
with a minimum of one complete circumfer-
ential wrap at a 90° angle.

After preparation has been completed, 
soak the entire area to be wrapped with 
water. Open the foil pouch and remove the 
roll. Begin the application at a minimum 
distance of 150 mm (6”) beyond the corro-
sion coating. Installation can start on the 
leading or trailing edge.  Apply the first 
wrap circumferentially around the pipe 
at a 90° angle, then begin spiral wrapping 
with a 50% overlap towards the other edge. 
Apply tension during application by pulling 
firmly on the roll as it is applied. Squeeze 
and mold firmly in the direction of the wrap 
until tight. THOROUGHLY SOAK each layer 
(both sides, top, and bottom) of the SCG as 
it is being applied, not just the outer layer. 
Continue with the 50% overlap until the 
SCG extends a minimum distance of 150 mm 
(6”) beyond the corrosion coating on the 
other edge. Switch directions and continue 
to spiral wrap with a 50% overlap towards 
the edge where the installation started. 

Apply the compression film immediately 
after the Scar-Guard has been installed. 
Apply the compression film in the same 
spiral direction as the SCG with a 50% 
overlap. Start min. 150 mm (6”) beyond the 
outer edge of the SCG, pulling firmly dur-
ing application to compress all SCG layers 
together, and end 150 mm (6”) past the SCG 
on the opposite edge. The compression film 
must be installed with a minimum of 4 lay-
ers thick (2 passes at 50% overlap). Apply 
compression film with high tension.  

NOTE: Compression film should be applied 
before excess foaming is observed and the 
resin has exceeded the gel time. The com-
pression film must be applied and perfo-
rated immediately after the installation of 
the SCG.

Storage & Handling
For ideal shelf life, store in a cool, shaded area 
at ambient temperature 23°C (72°F). Do not 
expose to temperatures above 44°C (110°F) or 
below 5°C (40°F). Do not open bag containing 
Scar-Guard (SGC) until you are ready to use 
it, as SCG cures when exposed to atmospheric 
moisture/humidity. 

Do not stack more than 3 cartons high. Do not 
remove the Scar-Guard pouches from the boxes 
and store separately.

Care must be taken when handling the sealed 
bags to prevent puncturing or scuffing. If the 
protective foil pouch is punctured, the compos-
ite wrap will cure within the sealed foil pouch.

Expiration dates are found on each individual 
bag.

These installation instructions are intended 
as a guide for standard products. Consult your 
Canusa representative for specific projects or 
unique applications.

Contact your Canusa-CPS representative for cold and hot weather application techniques. 
[Cold ≤ 10°C (50°F), Hot ≥ 40°C (100°F)]

Hot & Cold Weather Installations

Canusa warrants that the product conforms 
to its chemical and physical description 
and is appropriate for the use stated on the 
installation guide when used in compliance 
with Canusa’s written instructions. Since 
many installation factors are beyond 
our control, the user shall determine the 
suitability of the products for the intended 
use and assume all risks and liabilities in 
connection therewith. Canusa’s liability is 
stated in the standard terms and conditions 
of sale. Canusa makes no other warranty 
either expressed or implied. All information 
contained in this installation guide is to be 
used as a guide and is subject to change 
without notice. This installation guide  
supersedes all previous installation guides 
on this product. E&OE

Canada
SFL Canusa Canada
333 Bay Street, Suite 2400
Toronto ON M5H 2T6, Canada

info@canusacps.com

USA
3813A Helios Way, Suite 900
Pflugerville, TX  78660

info@canusacps.com

Europe
Elskensakker 8
5571 SK Bergeijk
The Netherlands (NL)

Tel: +31 497 54 25 27

Middle East
Plot # 37-WR43, Sector no.: ICAD III
Musaffah South, PO Box 2621
Abu Dhabi, United Arab Emirates

Tel: +971 (2) 204 9800

Quality Management 
system registered to 
ISO 9001

11 12

Perforate the compression film using the 
perforation tool immediately after instal-
lation of all the layers. Use enough down-
ward force to perforate the compression 
film ONLY. Leather gloves can be worn 
during this step. Perforation allows the 
CO2 gas generated by the curing process, 
and excess water, to escape. Compression 
film should remain in place as long as pos-
sible, and should only be removed prior to 
installation of pulling the pipe in. The film 
will help protect the SCG from UV degra-
dation should the pullback be delayed. If a 
UV resistant SCG is required, please contact 
your local Canusa representative.

Allow SCG to reach a Shore D Hardness of 
60 prior to pulling. SCG is fully cured at a 
Shore D Hardness of 80 at 23°C (72°F).

Shore D readings should only be taken 
over resin only in a flat area. Shore D read-
ings taken over grooves, resin poor fibers 
or foamed resin areas may result in lower 
values.

Prior to Pulling

4 Layer System2 Layer System
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APPENDIX E - SIGN-OFF AND ACKNOWLEDGEMENT

By signing this document, you acknowledge CORE Linepipe External Coating Requirements.

NAME POSITION TICKET # PRODUCT DATE SIGNATURE
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APPENDIX F - EXTERNAL COATING QC DATA ENTRY FORM

NAME POSITION TICKET # DATE SIGNATURE

EF #/SERIAL # PRODUCT SURAFCE TEMP
MIN & MAX INSTALLER INITIALS
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14

®/TM Trademark(s) of CORE Linepipe®. CORE Linepipe®, ClickWeld®, CORE Liner®, CORE Service® and CORE Coat® 
are registered trademarks of CORE Linepipe®.
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APPENDIX E: FLANGE BOLT UP SPECIFICATION
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Flange Size Type of 
Compression 
Ring***

Step 1
Repeat 2X

Step 2
Repeat 2X

Step 3
Repeat 2X

Step 4
Repeat 2X

Step 5 Step 6
Repeat as many times 
as necessary until all 
nuts are at final 
torque and 
compression ring is 
tight**

4” – 300 ANSI Standard 80 ft-lbs 150 ft-lbs 300 ft-lbs N/R

Wait at 
least 1
hour*

300 ft-lbs
4” – 300 ANSI High 

Performance
80 ft-lbs 150 ft-lbs 300 ft-lbs N/R 300 ft-lbs 

4” – 600 ANSI Standard 80 ft-lbs 150 ft-lbs 300 ft-lbs 400 ft-lbs 400 ft-lbs
4” – 900 ANSI High 

Performance
80 ft-lbs 150 ft-lbs 300 ft-lbs 500 ft-lbs 500 ft-lbs

4” – 1500 ANSI High 
Performance

80 ft-lbs 160 ft-lbs 390 ft-lbs 650 ft-lbs 650 ft-lbs

6” – 300 ANSI Standard 80 ft-lbs 150 ft-lbs 300 ft-lbs N/R 300 ft-lbs
6” – 300 ANSI High 

Performance
80 ft-lbs 150 ft-lbs 300 ft-lbs N/R 300 ft-lbs

6” – 600 ANSI Standard 80 ft-lbs 150 ft-lbs 300 ft-lbs 500 ft-lbs 500 ft-lbs
6” – 900 ANSI High 

Performance
80 ft-lbs 150 ft-lbs 360 ft-lbs 600 ft-lbs 600 ft-lbs

6” – 1500 ANSI High 
Performance

80 ft-lbs 200 ft-lbs 500 ft-lbs 820 ft-lbs 820 ft-lbs

8” – 300 ANSI Standard 80 ft-lbs 150 ft-lbs 300 ft-lbs 400 ft-lbs 400 ft-lbs
8” – 600 ANSI Standard 80 ft-lbs 150 ft-lbs 360 ft-lbs 600 ft-lbs 600 ft-lbs
12” – 300 ANSI Standard 80 ft-lbs 300 ft-lbs 500 ft-lbs 700 ft-lbs 700 ft-lbs
12” – 600 ANSI Standard 80 ft-lbs 300 ft-lbs 500 ft-lbs 850 ft-lbs 850 ft-lbs
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12” – 900 ANSI High 
Performance

80 ft-lbs 400 ft-lbs 800 ft-lbs 1130 ft-
lbs

1130 ft-lbs

*The plastic flange will relax over time.  The longer you wait, the less cycles in step 6 will be necessary to reach final torque.
**It is very important that the steel compression ring between the flanges is being compressed between the steel flanges.
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12” – 900 ANSI High 
Performance

80 ft-lbs 400 ft-lbs 800 ft-lbs 1130 ft-
lbs

1130 ft-lbs

*The plastic flange will relax over time.  The longer you wait, the less cycles in step 6 will be necessary to reach final torque.
**It is very important that the steel compression ring between the flanges is being compressed between the steel flanges.
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12” – 900 ANSI High 
Performance

80 ft-lbs 400 ft-lbs 800 ft-lbs 1130 ft-
lbs

1130 ft-lbs

*The plastic flange will relax over time.  The longer you wait, the less cycles in step 6 will be necessary to reach final torque.
**It is very important that the steel compression ring between the flanges is being compressed between the steel flanges.
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Flange Size Stud Spec Nut Spec
Size Length

Single*
Length
Double*

Material Size Material

4” – 300 ANSI 0.75"-10 UNC 6” 6”

A193 B7M 
OR A320 

L7M STUD

0.75"-10 UNC HEAVY HEX NUT

A194 2HM 
OR 7M

4” – 300 ANSI HP 0.75"-10 UNC 6” 6” 0.75"-10 UNC HEAVY HEX NUT
4” – 600 ANSI 0.875"-9 UNC 7” 7” 0.875"-9 UNC HEAVY HEX NUT
4” – 900 ANSI 1.125"-7 UNC 8” 8” 1.125"-7 UNC HEAVY HEX NUT
4” – 1500 ANSI 1.25"-7 UNC 10” 10” 1.25"-7 UNC HEAVY HEX NUT
6” - 300 ANSI 0.75"-10 UNC 6” 6” 0.75"-10 UNC HEAVY HEX NUT
6” - 300 ANSI HP 0.75"-10 UNC 7” 7” 0.75"-10 UNC HEAVY HEX NUT
6” - 600 ANSI 1"-8 UNC 8” 8” 1"-8 UNC HEAVY HEX NUT
6” - 900 ANSI 1.125"-7 UNC 10” 10” 1.125"-7 UNC HEAVY HEX NUT
6” - 1500 ANSI 1.375"-8 UNC 14” 14” 1.375"-8 UNC HEAVY HEX NUT
8” - 300 ANSI 0.875"-9 UNC 6” 8” 0.875"-9 UNC HEAVY HEX NUT
8” - 600 ANSI 1.125"-7 UNC 8” 8” 1.125"-7 UNC HEAVY HEX NUT
12” – 300 ANSI 1.125"-7 UNC 8” 8” 1.125"-7 UNC HEAVY HEX NUT
12” – 600 ANSI 1.25"-7 UNC 10” 10” 1.25"-7 UNC HEAVY HEX NUT
12” – 900 ANSI 1.375"-8 UNC 12” 12” 1.375"-8 UNC HEAVY HEX NUT

Note: 
* Single – CORE LINEPIPE flange to standard flange (either a customer flange, or blind flange)

Double – CORE LINEPIPE flange to CORE LINEPIPE flange
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12” – 900 ANSI High 
Performance

80 ft-lbs 400 ft-lbs 800 ft-lbs 1130 ft-
lbs

1130 ft-lbs

*The plastic flange will relax over time.  The longer you wait, the less cycles in step 6 will be necessary to reach final torque.
**It is very important that the steel compression ring between the flanges is being compressed between the steel flanges.
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Revision History 
Date By Revision Changes 
2020-
07-28

W. Chen R01d - Added compression ring type to table with
illustration

- Updated stud lengths
2022-
03-08

W. Chen R01e - Added 12in products

2022-
03-17

J. Saroop R01f - Added 4”-300 ANSI HP and 6”-300 ANSI
products

2022-
10-27

W. Chen R01g - Updated bolt tightening sequence
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Title: CORE Liner® Exothermic Welding 
Document and Rev #: CLP-TB-018r1 
Document Owner: Applications Engineering 
Revision Date: 01-Sep-2020

Uncontrolled if printed  CLP-TB-018r1 CORE Liner Exothermic Welding   1 of 2 

CORE Liner® is a pipe-in-pipe system that utilizes an outer steel pipe for structural strength and
an inner polymer liner pipe for corrosion resistance. The outer steel pipe is joined using the
proprietary Clickweld® mechanical interference fit joining system, eliminating the need for steel
welding in the field. The inner polymer liner is joined using electrofusion fittings. CORE Liner®
combines the strength of carbon steel and the corrosion resistance of polymers.

Exothermic welding can be used to weld electrical conductors to the CORE Liner® system. In order
to avoid the risk of having the exothermic weld potentially damage the HDPE lining of the CORE 
Liner® pipe, CORE Linepipe requires having the exothermic weld be performed either on the
Clickweld® ring or on the flange ring. The exothermic weld must not be performed on the CORE
Liner® pipe, on the expanded surface of the Clickweld® bell, or on the bell transition area. The
below sketches reflect the acceptable locations for the exothermic weld:

APPENDIX F: EXOTHERMIC WELDING BULLETIN
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CORE Liner® Hydrotest Procedure 
1. One hydrotest, not two. 
As CORE Liner® is a factory-built pipe in pipe system, both the carbon steel pipeline, as well as the internal 
lining system are simultaneously joined in the field. Accordingly, both the carbon steel pipeline and the 
internal lining of the CORE Liner® pipeline system are field hydrotested jointly rather than independently. 
In line with the CSA Z662 requirements for lined pipeline systems, a CORE Liner® pipeline would undergo 
the strength test aimed at confirming the structural integrity of the carbon steel pipeline, and is 
immediately followed by the leak test aimed at confirming the leak tightness of the internal lining. 
  
2. Required Water Volume 
The amount of water required to fill and pressurize the CORE Liner® pipeline can be estimated as follows: 
 

Product CL440 CL640 CL648 CL671 

Volume 
of water 

425 ft3/mile  
(7.5 m3/km) 

1,000 ft3/mile  
(18 m3/km) 

975 ft3/mile  
(17.5 m3/km) 

925 ft3/mile  
(16.5 m3/km) 

 
 
 
 
 
 

3. Recommended Test Procedure for a Completed Pipeline 
CORE Linepipe® recommends the following hydrotest procedure in accordance with the relevant sections 
of CSA Z662 (Section 4, 8, 13). As per CSA Z662 clause 8.7.1.1, piping intended for operation at pressures 
greater than 700 kPa shall successfully undergo a strength test followed by a leak test. Vent lines are to 
remain open for all tests. Fill the pipeline with water by using water under pressure to push a medium 
density foam pig along the pipeline length, thus filling the pipeline with water while minimizing the 
potential for having air pockets. It is important to record the hydrotest information while the test is being 
performed. This will help in troubleshooting should the hydrotest become problematic. Please record the 
hydrotest details using the CORE Linepipe Hydrotest Report form. 
 

3.1 Strength test:  
As per CSA Z662 Table 8.1, it is required to perform the strength test at a minimum pressure of 
1.25 x MAOP for water, oil and oil emulsion lines (sweet or sour LVP service fluids).  The hydrotest 
shall be performed such that the hydrotest pressure of 1.25 x MAOP is applied at the pipeline 
section located at the lowest elevation. The actual test pressures at pipeline sections located at 
higher elevations will be dictated by the elevation profile of the pipeline.  
 
N.B. The test pressure of 1.4 x MAOP required by the Alberta Pipeline Rules only applies to sour 
gas pipelines and is generally not applicable to CORE Liner® pipelines. 

Product CL856 CL1071 CL1279 

Volume 
of water 

1,675 ft3/mile   
(30 m3/km) 

2,600 ft3/mile   
(46 m3/km) 

3,675 ft3/mile   
(65 m3/km) 
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Rating 300 ANSI (PN 50) 600 ANSI (PN 100) 900 ANSI (PN 150) 
Product All All CL640 
Maximum Allowable Operating Pressure MAOP 720 psi 

(4.96 MPa) 
MAOP 1440 psi 

(9.93 MPa) 
MAOP 1780 psi 

(12.29 MPa) 
a. Fill line, removing all trapped air. 
b. Bump to pressure and hold for 60 minutes per 1000m of the 

longest distance between vents on the pipeline. For example, if the 
longest distance between vents on the line is 1500m, time should be 90 minutes.  

50 psi 
0.3 MPa 

50 psi 
0.3 MPa 

50 psi 
0.3 MPa 

c. Bump to pressure and hold for 15 minutes or until stable or rising 
pressure is achieved. 

300 psi 
2.1 MPa 

500 psi 
3.4 MPa 

500 psi 
3.4 MPa 

d. Bump to pressure and hold for 15 minutes or until stable or rising 
pressure is achieved. 

500 psi 
3.4 MPa 

1000 psi 
6.9 MPa 

1200 psi 
8.3 MPa 

e. Bump to pressure and hold for 15 minutes or until stable or rising 
pressure is achieved. 

700 psi 
4.8 MPa 

1500 psi 
10.3 MPa 

1800 psi 
12.4 MPa 

f. Bump to pressure and hold until stable or rising pressure is 
achieved.  It is not uncommon to see small amounts of fluid from the vent 
ports during this portion of the test. 

Min Max1,3 Min Max1,3 Min Max2,3 
900 psi 
6.2 MPa 

1125 psi 
7.8 MPa 

1800 psi 
12.4 MPa 

2225 psi 
15.3 MPa 

2225 psi 
15.3 MPa 

2475 psi 
17.1 MPa 

g. Adjust the pressure to the appropriate test pressure, and hold for at least 4 hours. Ambient temperature fluctuations will affect the recorded 
pressure. A flat or slightly increasing pressure is desired over the 4-hour hold period. A slight pressure drop over the hold period combined 
with a quick reduction in the rate of the pressure drop typically indicates the pressure is stabilizing rather than the presence of a leak. 

 
 

Rating 900 ANSI (PN 150) 900 ANSI (PN 150) 900 ANSI (PN 150) 
Product CL648 CL1071 CL1279 
Maximum Allowable Operating Pressure MAOP 2140 psi 

(14.74 MPa) 
MAOP 1950 psi 

(13.44 MPa) 
MAOP 1830 psi 

(12.61 MPa) 
a. Fill line, removing all trapped air. 
b. Bump to pressure and hold for 60 minutes per 1000m of the 

longest distance between vents on the pipeline. For example, if the 
longest distance between vents on the line is 1500m, time should be 90 minutes.  

50 psi 
0.3 MPa 

50 psi 
0.3 MPa 

50 psi 
0.3 MPa 

c. Bump to pressure and hold for 15 minutes or until stable or rising 
pressure is achieved. 

500 psi 
3.4 MPa 

500 psi 
3.4 MPa 

500 psi 
3.4 MPa 

d. Bump to pressure and hold for 15 minutes or until stable or rising 
pressure is achieved. 

1200 psi 
8.3 MPa 

1200 psi 
8.3 MPa 

1200 psi 
8.3 MPa 

e. Bump to pressure and hold for 15 minutes or until stable or rising 
pressure is achieved. 

2200 psi 
15.2 MPa 

2000 psi 
13.8 MPa 

1800 psi 
12.4 MPa 

f. Bump to pressure and hold until stable or rising pressure is 
achieved.  It is not uncommon to see small amounts of fluid from the vent 
ports during this portion of the test. 

Min Max2,3 Min Max2,3 Min Max2,3 
2675 psi 

18.4 MPa 
2970 psi 
20.5 MPa 

2440 psi 
16.8 MPa 

2710 psi 
18.7 MPa 

2290 psi 
15.8 MPa 

2540 psi 
17.5 MPa 

g. Adjust the pressure to the appropriate test pressure, and hold for at least 4 hours. Ambient temperature fluctuations will affect the recorded 
pressure. A flat or slightly increasing pressure is desired over the 4-hour hold period. A slight pressure drop over the hold period combined 
with a quick reduction in the rate of the pressure drop typically indicates the pressure is stabilizing rather than the presence of a leak. 
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Rating 900 ANSI (PN 150) 1500 ANSI (PN 250) 1500 ANSI (PN 250) 
Product CL440 & CL671 CL440 CL671 
Maximum Allowable Operating Pressure MAOP 2160 psi 

(14.89 MPa) 
MAOP 2620 psi 

(18.09 MPa) 
MAOP 3160 psi 

(21.81 MPa) 
a. Fill line, removing all trapped air. 
b. Bump to pressure and hold for 60 minutes per 1000m of the 

longest distance between vents on the pipeline. For example, if the 
longest distance between vents on the line is 1500m, time should be 90 minutes. 

50 psi 
0.3 MPa 

50 psi 
0.3 MPa 

50 psi 
0.3 MPa 

c. Bump to pressure and hold for 15 minutes or until stable or rising 
pressure is achieved. 

500 psi 
3.4 MPa 

800 psi 
5.5 MPa 

1000 psi 
6.9 MPa 

d. Bump to pressure and hold for 15 minutes or until stable or rising 
pressure is achieved. 

1200 psi 
8.3 MPa 

1800 psi 
12.4 MPa 

2200 psi 
15.2 MPa 

e. Bump to pressure and hold for 15 minutes or until stable or rising 
pressure is achieved. 

2200 psi 
15.2 MPa 

2800 psi 
19.3 MPa 

3400 psi 
23.4 MPa 

f. Bump to pressure and hold until stable or rising pressure is 
achieved.  It is not uncommon to see small amounts of fluid from the vent ports 
during this portion of the test. 

Min Max1,3 Min Max2,3 Min Max2,3 
2700 psi 

18.6 MPa 
3350 psi 
23.1 MPa 

3275 psi 
22.6 MPa 

3640 psi 
25.1 MPa 

3950 psi 
27.2 MPa 

4390 psi 
30.3 MPa 

g. Adjust the pressure to the appropriate test pressure, and hold for at least 4 hours. Ambient temperature fluctuations will affect the recorded 
pressure. A flat or slightly increasing pressure is desired over the 4-hour hold period. A slight pressure drop over the hold period combined 
with a quick reduction in the rate of the pressure drop typically indicates the pressure is stabilizing rather than the presence of a leak. 

1 Based on ASME B16.5 Group 1.1 materials (e.g. ASTM A 350 LF2 class 1 or CSA Z 245.12 GR 359) 
2 Equivalent to 100% of pipe SMYS 
3 It is permitted to exceed the maximum pressure by up to 0.3 MPa (50 psi) during pressure stabilization. 
 
3.2 Liner leak test:  

a. Following the successful completion of the strength test, de-pressurize the line to 
between 0.03 and 0.1 MPa (5 and 15 psig) at the high end of the pipeline and hold for a 
duration of 1 hour. This is to allow the liner to relax, thus facilitating the detection of test 
liquids in the unlikely event of a liner breach. 

b. Increase the pressure to between 2 and 2.2 MPa (290 to 320 psi) at the highest section of 
the pipeline and stabilize the pressure at a minimum of 2 MPa (290 psi) until a flat or 
slightly increasing pressure is achieved.  

c. Hold the pressure for 4 hours. Ambient temperature fluctuations will affect the recorded 
pressure. A flat or slightly increasing pressure is desired over the hold period. A slight 
pressure drop over the hold period combined with a quick reduction in the rate of the 
pressure drop typically indicates the pressure is stabilizing rather than the presence of a 
leak. 

d. During the liner leak test, the vents on the annular space shall be periodically monitored 
for flow of liquids. 

3.3 De-pressure/De-water the line. 
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4. Recommended Test Procedure for a Bore Section: 
As an additional safeguard, CORE Linepipe® recommends conducting a pre-test on pipeline sections 
intended to be pulled in a pipeline bore.  The pre-test would be conducted while the assembled section is 
above ground, and as follows:  

• Vent lines are to remain open for the strength test and the leak test.  
• Plugs, seals, and caps are to be properly installed. 
• No external coating is to be installed prior to the hydrotest. 
• Use only medium density foam pigs.  
• Install a digital pressure gauge to monitor bore pressure.  
• Record the test details on the CORE Linepipe Hydrotest Report form.  
• Conduct the strength test as per section 3.1, except that: 

o Step b.: Bump to pressure and hold for at least 15 minutes and until there is no air flow 
at the vents. 

o Step g.: Adjust the pressure to the appropriate test pressure, and hold for at least 30 
minutes. 

• Conduct the leak test as per section 3.2, except that: 
o Step c.: Hold the pressure for 30 minutes. 

• De-water/de-pressure line. 
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CORE Linepipe Hydrotest Report 
 

Test Date   

Customer   

Job Number   

Pipeline Dia   

Test Section Length   

High Point Elevation   

Low Point Elevation   
 

Test Section Start LSD   

Test Section End LSD   

High Point Riser LSD   

High Point Riser Elevation   

Low Point Riser LSD   

Low Point Riser Elevation   

Pressure Sensor Location   
 

Test Pressure   

Test Medium   

Water Source   

Antifreeze Type and %   

Mixture Temperature   
 

Gauge Number   

Dead Weight Number   

Chart Recorder Number   
 

QC Inspector   

Signature   

Date   
 

Owner's Inspector   

Signature   

Date   
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Date Time Temp. Pressure Pressure 
Change 

Volume 
Added/Removed Observations 
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Document #:  QF-0840-21 Revision:  5

RMA #: Date:
Customer: Estimated Return Date:
Sales Order #: Items sold by CORE? (Y/N)
Release #: Items sold by Distributor? (Y/N)

Distributor Name:  

Indicate what type of items are being returned (Yes/No):
Pipe
Risers/Bends
Ancillary (Ancillary items are flanges, shrink sleeves, etc.)

Quantity (meters for pipe)
Product or Item:
Product or Item:
Product or Item:
*If more than 3 items, please use the Notes section below.

Authorization/Approval to invoice charges for: Core to Invoice charges to:
(Please put Yes or No in the boxes below) (Please put Yes or No in the boxes below)

Handling Distributor
Inspection Customer
Repair labour/ materials
Restocking fee
Storage

Do you authorize CORE Linepipe to accept this return?

Name & Company Signature Date

Notes or special instructions:

0

Reason for Return

Quantity (pcs)

Return Product Information

RETURN MATERIAL AUTHORIZATION

APPENDIX H: RETURNING MATERIAL
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CORE Liner® Startup, Operation and Shutdown 
I. Background
CORE Liner® is a pipe-in-pipe system that utilizes an outer steel pipe for structural strength and an inner 
polymer liner pipe for corrosion resistance. The outer steel pipe is joined using the proprietary ClickWeld® 
joining system, eliminating steel welding in the field. The inner polymer liner is joined using electrofusion 
fittings. CORE Liner® combines the strength of carbon steel and the corrosion resistance of polymers. 
Similar to other piping systems, CORE Liner® should be operated in accordance with the requirements of 
CSA Z662 and the applicable regulations. 

II. Startup
After the pipeline has been hydrotested and commissioned, the routine startup procedure of a CORE 
Liner® system should include a controlled and gradual flow increase to allow the pipeline to gradually 
adjust to the temperature and pressure of the operating fluid. It is recommended to have the pipeline 
vents open during the pipeline pressurization. The aim is to allow the gas that is present in the annular 
space to vent out, and to check that the liner is leak tight, i.e. no bore liquids are able to reach the annular 
space.  

III. Venting
Gas molecules have a natural ability to very slowly move through piping materials. This is called gas 
permeation. Gas permeation occurs through polymer materials at a higher rate than through metallic 
materials. In the case of lined steel products, the permeated gas can gather in the annular space of the 
pipeline and increase the pressure of the annular space. As described in CSA Z662 clause 13.2.8.1, and 
similar to other lined pipelines, it is important to regularly vent the annular space of the CORE Liner® 
pipeline. This is achieved by routinely opening the vent ports provided at the CORE Liner® flanged 
connections. The vents should be kept open until the venting almost stops. For pipelines in multiphase or 
gas service, and depending on the pipeline operating parameters and distance between vents, adequately 
venting the annular space may take up to few hours. Consult CORE Linepipe for project specific guidance. 

The venting frequency should be determined by the operating company based on the specific operating 
parameters of each pipeline. CORE Linepipe recommends venting the pipeline system at least once every 
month. If the venting duration turns out to be excessive, the venting interval can be reduced to achieve a 
reasonable venting duration. It is required to vent pipelines containing a gas phase in the bore and subject 
to operating pressure fluctuations as frequently as practical to keep the annular pressure as low as 
possible.  
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IV. Depressurization
The annular space of CORE Liner® should be vented prior to depressurizing the pipeline bore. It is required 
to depressurize the bore slowly to allow the gas that permeated the liner to fully vent out of the annular 
space.  It is also recommended to continuously control the bore depressurization rate by monitoring the 
pressure in the pipe bore and the annular space to ensure the liner is never subjected to a buckling 
pressure. This is particularly important for pipelines containing a gas phase. Depressurizing the bore while 
the annular space is still under pressure may result in liner buckling and possibly collapse.  

V. Vacuum
CORE Liner® is generally able to resist full vacuum. Nevertheless, to prevent liner collapse, the pipeline 
vents should not be opened while the liner is under vacuum conditions. In addition, in services where 
vacuum is expected to last for more than one hour per occurrence, countermeasures such as vacuum 
breakers are recommended as an additional level of protection. 

VI. Pigging
CORE Liner® may be pigged using medium-density foam pigs or custom made polyurethane disk pigs. 
Typically, medium-density foam pigs are used for dewatering, while polyurethane disk pigs are used for 
removing wax buildup. Steel wire brush pigs should not be used with CORE Liner® as they may scrape and 
damage the polymer liner. The pipeline should be pigged frequent enough to prevent any substantial 
buildup from occurring. Pigging a pipeline containing a substantial buildup or blockage may result in 
pipeline damage or in the pig getting stuck. It is recommended to vent the system immediately before 
and after the pigging to confirm that the liner is leak tight, i.e. no bore fluids are coming out of vents. 

VII. Hot Oiling
Where hot oiling a CORE Liner® is needed, the pressure and temperature during the hot oiling should not 
exceed the following values: 

ANSI 300 ANSI 600 ANSI 900 ANSI 1500 
Maximum Allowable Pressure 4,960 kPa 

(720 psig) 
9,930 kPa 
(1440 psig) 

14,740 kPa 
(2140 psig) 

CL440: 18,070 kpa (2620 psig) 
CL671: 21,810 kPa (3160 psig) 

Maximum Allowable 
Temperature 60 0C (140 0F) 

It is recommended to vent the pipeline immediately before the hot oiling to avoid the potential of buckling 
the liner as a result of the liner softening during the hot oiling. It is also recommended to vent the pipeline 
after the hot oiling to confirm that the liner is leak tight, i.e. no bore fluids are coming out of vents. 
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VIII. Alcohol Injection
The internal HDPE layer of CORE Liner® is resistant to alcohols. Methanol and ethanol can be used with 
CORE Liner® both in continuous dosing or as batch treatment. If continuous alcohol dosing is used, 
adequate countermeasures should be in place to mitigate the effects of the potential presence of oxygen 
in the alcohol being injected. 

IX. Cathodic Protection
The carbon steel pipes, flanges and ClickWeld® components of the CORE Liner® system are interconnected 
over the length of the pipeline without interruption, which provides a continuous electrical path on the 
CORE Liner® pipeline from flanged end to flanged end. Standard cathodic protection typically used on 
coated carbon steel pipelines may be used on CORE Liner® pipelines. 
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